



**Colorado VW Diesel Emission Mitigation Program
 Semiannual Report**

Lead Agency	Colorado Department of Health and Environment
Partner Agency	Colorado Department of Transportation
Program Name	CCCP Settlement Program – Transit Bus Replacement Program
Eligible Mitigation Action	Class 4-8 School Bus, Shuttle Bus, or Transit Bus
Reporting Period	January 1, 2023 – June 30, 2023
Project Narrative	<p>This semiannual report documents the progress and implementation for the Transit Bus Replacement Program throughout the State of Colorado. Funds for Class 4-8 transit buses are awarded through the CDOT Consolidated Call for Capital Projects (CCCP) and administered by the CDOT Division of Transit & Rail (DTR). This semiannual report documents the progress of implementing funding approved under the D4 beneficiary project ID CDOT 9A18DD for funding request No. 1. A revision to funding request No.1 was submitted to the Trust on August 27, 2021 to increase funding for the Transit Bus Replacement Program.</p>
Summary of Monthly Activities	<p>To date, the Transit Bus Replacement Program has completed five rounds of annual awards, beginning with the application period in September 2018 and resulting in the first round of award announcements in April 2019. A second annual award cycle was opened in October 2019 and award announcements were made on March 23, 2020. The third annual award cycle was opened in August 2020 with award announcements made in March 2021. A fourth round of awards was opened for application in June 2021 and closed in September 2021, but unfortunately no eligible project applications were submitted in this most recent round. A fifth round of awards opened for application on July 5th, 2022 and closed on September 2nd, 2022, with award announcements in January 2023. A sixth round of funding is anticipated to open in August 2023, with award announcements expected in early 2024.</p> <p>Public notification of application periods is posted approximately six weeks prior to the submission deadline on CODOT.gov, colorado.gov/cdphe/VW, and elsewhere. Email notifications are sent to listservs managed by CDOT and its partner agencies across the state. After the application round closes, applications are reviewed and scored by an inter-agency committee and applicants are notified of their award status.</p>



EMA 2	Class 4-8 Transit Buses					
Action Title	CDOT Class 4-8 Transit buses					
Beneficiary Project ID	CDOT 9A18DD					
Funding Request No.	Total Funds Obligated	Total Funds Expended	Equipment Funds Obligated	Equipment Funds Expended	Administrative Funds Obligated	Administrative Funds Expended
1.	\$14,472,632.77 \$13,906,755.72*	\$0	\$13,828,037.05 \$13,262,160.00*	\$0.00	\$644,595.72	\$0.00
Revision to Request No.1**	\$30,896,666	\$4,577,350.70	\$4,577,350.70	\$3,346,472.60	0	0
<p>Notes: Funds for awardees will be paid upon delivery of the bus. Delivery of electric transit buses can take 12-18 months. *Funds were adjusted due to cancellation of a project. Remaining funds approved will be used for subsequent application rounds for Transit Buses. ** A revision to the original D4 was submitted on August 27, 2021 to increase total funds requested to \$24,705,855.26; this includes project and administrative costs.</p> <p>Following award notification, awarded applicants attend a training webinar and then develop a scope of work and contract with CDOT, which grants them permission to proceed with purchasing new equipment and scrapping old equipment. Colorado revised its Beneficiary Mitigation Plan (BMP) to align with an executive order issued by Governor Polis in January 2019. Specifically, this executive order directed state agencies to apply all remaining Settlement funds to zero-emission vehicles and infrastructure. The Transit Bus Replacement Program underwent updates to match the revised scope of the new BMP.</p>						

Funding & Awards Summary by EMA

Awards to Date	Class 4-8 Transit Buses
Beneficiary Project ID	CDOT 9A18DD
Funding Request No.	#1



Project Name	Equipment Type	Number	Funds Obligated	Funds Expended	Status and Estimated Completion Date
City of Boulder	Transit Bus (Battery Electric)	1	\$410,300.00 \$483,122.00	\$467,975.10	Completion Q4 2022 <ul style="list-style-type: none"> • Contract executed • New vehicle delivered • Existing vehicle scrapped • Invoice paid
City of Colorado Springs*	Transit Bus (Battery Electric) with EVSE	3 2	\$1,933,578.00 \$1,289,052.00	\$1,289,052.00	Completion Q1 2023 <ul style="list-style-type: none"> • Contract executed • New vehicles delivered • Existing vehicles scrapped • Invoices paid
Eagle County**	Transit Bus (Battery Electric) with EVSE	3	\$1,593,000.00 \$1,582,700.00	\$1,582,699.60	Completion Q1 2022 <ul style="list-style-type: none"> • Contract executed • New vehicles delivered • Existing vehicles scrapped • Invoices paid
City of Ft. Collins	Transit Bus (Battery Electric) with EVSE	2	\$1,137,640.00	\$937,640.00	Completion Q4 2022 <ul style="list-style-type: none"> • Contract executed • New vehicles delivered • Existing vehicle scrapped • Invoices paid
City of Ft. Collins	Transit Bus (Propane)	3	\$116,268.00	\$116,268.00	Completion Q4 2021 <ul style="list-style-type: none"> • Contract executed • New vehicles delivered • Existing vehicles scrapped • Invoices paid
Gunnison Valley Rural Transportation Authority	Transit Bus (Compressed Natural Gas)	1	\$183,700.00	\$183,700.00	Completion Q1 2021 <ul style="list-style-type: none"> • Contract executed • New vehicle delivered



					<ul style="list-style-type: none"> Existing vehicle scrapped Invoices paid
Regional Transportation District	Transit Bus (Battery Electric) with EVSE	15	\$8,542,500.00	\$0.00	Estimated completion Q4 2025 <ul style="list-style-type: none"> Contract executed Contract end date extended
Totals		28	\$13,828,037.05		n/a
		27	\$13,262,160.00	-\$4,577,334.70	
		27	\$13,334,982.00		

*City of Colorado Springs initially was awarded funds for three buses, but will only be purchasing two buses. The remaining funds will be used for future EMA 2 Transit Bus Replacement Program awards.

** The project costs for the awarded Eagle County transit buses came in lower than initial cost estimates.

Awards to Date	Class 4-8 Transit Buses				
Beneficiary Project ID	CDOT 9A18DD				
Funding Request No.	#2				
Project Name	Equipment Type	Number	Funds Obligated	Funds Expended	Status and Estimated Completion Date
City of Boulder	Transit Bus (Battery Electric) with EVSE	4	\$2,084,600.00	\$0.00	Estimated completion Q2 2023 <ul style="list-style-type: none"> Contract executed



City of Ft. Collins	Transit Bus (Battery Electric) with EVSE	1	\$652,200.00	\$0.00	Estimated completion Q2 2023 • Contract executed
Via Mobility	Transit Bus (Battery Electric)	1	\$167,143.00	\$0.00	Estimated completion Q2 2023 • Contract executed
Totals		6	\$2,903,943.00	\$0.00	n/a

Awards to Date	Class 4-8 Transit Buses				
Beneficiary Project ID	CDOT 9A18DD				
Funding Request No.	#3				
Project Name	Equipment Type	Number	Funds Obligated	Funds Expended	Status and Estimated Completion Date
Eagle County	Transit Bus (Battery Electric) with EVSE	2	\$1,080,000.00	\$0.00	Estimated completion Q2 2024 • Contract executed
Town of Breckenridge	Transit Bus (Battery Electric) with EVSE	1	\$482,900.00	\$0.00	Estimated completion Q2 2024 • Contract executed
Town of Vail	Transit Bus (Battery Electric)	4	\$2,320,276.00	\$0.00	Estimated completion Q2 2024 • Contract executed
Summit County	Transit Bus (Battery Electric)	3	\$1,741,500.00	\$0.00	Estimated completion Q2 2024 • Contract executed
Totals		10	\$5,624,676.00	\$0.00	n/a

Awards to Date	Class 4-8 Transit Buses				
Beneficiary Project ID	CDOT 9A18DD				
Funding Request No.	#5				



COLORADO
 Department of Public
 Health & Environment

Project Name	Equipment Type	Number	Funds Obligated	Funds Expended	Status and Estimated Completion Date
Via Mobility	Transit Bus (Battery Electric) with EVSE	1	\$161,700.00	\$0.00	Estimated completion Q4 2024 <ul style="list-style-type: none"> Contracting in progress
Town of Breckenridge	Transit Bus (Battery Electric) with EVSE	1	\$479,470.00	\$0.00	Estimated completion Q4 2024 <ul style="list-style-type: none"> Contracting in progress
Totals			\$641,170.00	\$0.00	n/a

This information is true and correct and submission is made under penalty of perjury.	
<i>Leah Martland</i>	8/28/2023
Signature	Date



Colorado VW Diesel Emission Mitigation Program Semiannual Report

Lead Agency	Colorado Department of Health and Environment
Partner Agency	Regional Air Quality Council
Program Name	ALT Fuels Colorado
Eligible Mitigation Action	Heavy Duty Local Freight, School & Shuttle Buses, Freight Switchers, Class 4-7 Local Freight Trucks (Medium Duty), Airport Ground Support Equipment, Forklifts
Reporting Period	January 1, 2023 - June 30, 2023
Project Narrative	
<p>This semiannual report documents the progress and implementation for the ALT Fuels Colorado program throughout the state of Colorado. Funds for Class 4-7 local freight, Class 8 local freight, School & Shuttle buses, freight switchers, and airport GSE are awarded through the ALT Fuels Colorado grant program and administered by the Regional Air Quality Council.</p>	
Summary of Monthly Activities	
<p>To date, the Alt Fuels Colorado grant program has completed seven application rounds (September 2018, January 2019, October 2019, March 2020, December 2020, July 2021, and October 2021). Notification of application rounds are posted a month beforehand on raqc.org, cleanairfleets.org, and cdphe.colorado.gov/Volkswagen-diesel-emissions-settlement. Email notifications are sent to listservs hosted by the Colorado Department of Health and Environment and the Regional Air Quality Council. After the application round closes, applications are reviewed, and applicants are notified of their award status. Following award notification, awarded applicants attend a training meeting and/or webinar and then are issued a purchase order which grants permission to proceed with purchasing new equipment and scrapping old equipment.</p>	

The tables that follow below are reflective of all active projects funded through VW. Projects that have been outlined in previous versions of this report, and the entire funding request has since closed, have been removed from the tables. Additionally, projects that have not been included

on a D4 funding request are not outlined below. Due to project cancellations and returned funds, staff is assessing the best approach for including those projects on future D4 submissions.

Funding & Awards Summary by EMA

EMA 6		Class 4-7 Local Freight Trucks (Medium Duty)				
Beneficiary Project ID		ALT Fuels 9E18AD				
Funding Request No.	Equipment Funds Obligated (D4)	Admin Funds Obligated (D4)	Total Funds Obligated (D4)	Equipment Funds Expended (RAQC)	Admin Funds Expended	Total Funds Expended
Rd 5	\$1,055,255.00	\$111,649.18	\$1,166,874.18	\$1,055,225.00	\$111,649.18	\$1,166,874.18
Rd 6-7*	\$603,263.00	\$90,371.38	\$693,634.38	\$0.00	\$0.00	\$0.00
*Round 6 and 7 applications were submitted on one D4 certificate.						

Awards to date		Class 4-7 Local Freight Trucks (Medium Duty)				
Beneficiary Project ID		ALT Fuels 9E18AD				
Project Name	Equipment Type	Number	Equipment Funds Obligated	Equipment Funds Expended	Status and Estimated Completion Date	
Funding Request No.	Rd. 6					



ECOS Environmental	Class 4 Box Truck	1	\$150,161.00	\$0.00	Awardee returned the new vehicle to vendor for full refund due to manufacturer recall that could not be corrected. The awardee is working to secure new vehicle vendor. Anticipate Q1 2024 reimbursement. Charging stations are installed and complete.
Funding Request No.	Rd. 7				
Aurora Public Schools	Class 6 Box Truck	2	\$516,957.00	\$0.00	Awardee will now be awarded for 2 trucks instead of 3. Revised D4 due to this change. Securing new vehicle vendor. Anticipate Q1 2024 reimbursement.
Totals		3	\$667,118.00	\$0.00	
<p><i>Notes: * A revised D4 has been submitted to the Trust to adjust funds for the cancellation of one Box truck. A new award amount was assessed based on the updated costs for the two class 6 box trucks.</i></p>					

Awards to date	Class 8 Local Freight (Heavy Duty)
Beneficiary Project ID	ALT Fuels 9U18AD



Project Name	Equipment Type	Number	Equipment Funds Obligated	Equipment Funds Expended	Status and Estimated Completion Date
--------------	----------------	--------	---------------------------	--------------------------	--------------------------------------

EMA 1		Class 8 Local Freight (Heavy Duty)				
Beneficiary Project ID		ALT Fuels 9U18AD				
Funding Request No.	Equipment Funds Obligated (D4)	Admin Funds Obligated (D4)	Total Funds Obligated (D4)	Equipment Funds Expended (RAQC)	Admin Funds Expended	Total Funds Expended
Rd 2 – 9U18AD	\$1,580,000.00	\$176,285.00	\$1,756,285.80	\$0.00	\$176,285.00	\$176,285.00
Revision 6/17/21	\$1,660,937.23 (Additional \$80,937.23 requested)	\$246,133 (Additional \$69,848 requested)	\$1,907,070.23	\$519,435.0	\$176,285.00	\$695,720.00
Revision 5/18/22	\$1,980,846.23 (additional \$319,909 requested)	\$292,118.10 (Additional \$45,985 requested)	\$2,272,964.33	\$705,514.23	\$252,855.71	\$958,369.94
Revised Totals	\$1,980,846.23	\$292,118.10	\$2,272,964.33	\$705,514.23	\$252,855.71	\$958,369.94

*Revision to this D4 included Funding Request No. 5-7.



Funding Request No.	R- 5				
Western Disposal	Refuse Truck	4	\$185,229.00	\$185,229.00	Project Completed
FedEx Ground	Class 8 – Yard Tractor	1	\$167,500.00	\$167,500.00	Submitted to trust for reimbursement June 2023.
McLane	Yard Tractor	1	\$206,038.00	\$206,038.00	Submitted to trust for reimbursement May 2023.
Funding Request No.	R- 6				
Western Disposal	Refuse Truck	3	\$178,623.00	\$0.00	2 out of the 3 vehicles have been delivered. Working to scrap old vehicles. Parts for the 3rd truck are on back order. Anticipate delivery and Q3, 2023 completion.
Eco-Cycle	Refuse Truck	1	\$485,807.00	\$0.00	Completed.
Funding Request No.	R- 7				
Western Disposal	Refuse Truck	1	\$52,135.00	\$0.00	Awardee reports delays due to raw material shortages, supply chain disruptions, and challenges in the labor market. Vehicle delivery not anticipated until Q4 2023.
Totals		11	\$1,275,332.00*	\$671,036.00	



*Notes: * Projects completed from the prior semiannual report are not represented in this list.*

EMA 2	Class 4-8 School & Shuttle Buses					
Beneficiary Project ID	ALT Fuels 9A18AD					
Funding Request No.	Equipment Funds Obligated (D4)	Admin Funds Obligated (D4)	Total Funds Obligated (D4)	Equipment Funds Expended (RAQC)	Admin Funds Expended	Total Funds Expended
R3 – 9A18AD Revised D4 Approved* 5/18/22	\$3,400,995.00	\$491,815	\$3,892,810	\$3,400,955.00	\$491,815	\$3,892,810
R6-7*	\$8,674,169.00	\$905,896	\$9,580,065	\$2,315,792.00	\$197,991.88	\$2,513,783.88
Totals	\$12,075,164.00	\$1,397,711	\$13,472,875	\$5,716,747.00	\$689,807	\$6,406,594

*Notes: *A D4 has been revised and approved by the Trust, combining funding from Round 3 with funding for Round 5.*

Awards to date	Class 4-8 School & Shuttle Buses					
Beneficiary Project ID	ALT Fuels 9A18AD					
Project Name	Equipment Type	Number	Equipment Funds Obligated	Equipment Funds Expended	Status and Estimated Completion Date	
Funding Request No.	R-6					
Boulder Valley SD					Submitted to trust for reimbursement May 2023.	



	School Bus	5	\$1,600,016.00	\$1,600,015.00	
Boulder Valley SD	Chargers only	3	\$48,000.00	\$0.00	Installation to be completed by end of August 2023. Anticipate Q3 reimbursement.
Aspen SD	School Bus	4	\$1,362,812.00	\$1,362,812.00	Submitted to trust for reimbursement June 2023.
Buena Vista SD	School Bus	1	\$348,910.00	\$348,910.00	Completed.
Hayden SD	School Bus	1	\$325,823.00	\$325,823.00	Completed.
James Irwin Charter Schools	School Bus	2	\$652,411.00	\$652,411.00	Completed.
Funding Request No.		R-7			
Boulder Valley SD	School Bus	3	\$1,030,563.00	\$0.00	Anticipate Q3 2023 reimbursement.
Colorado Rocky Mtn. School	School Bus	1	\$167,783.00	\$0.00	Awardee secured new vendor. Production of the body of the vehicle is slow due to volume/demand and they are expecting delivery Q3 2023.
Denver Public Schools	School Bus	2	\$738,490.00	\$0.00	Project is completed. Awardee is waiting on vendor invoices to be paid in order to submit for reimbursement. Anticipate Q3 2023 reimbursement.
Fountain Ft. Carson	School Bus	1	\$262,507.00	\$262,507.00	Completed.
Steamboat Springs SD	School Bus	2	\$749,302.00	\$0.00	Awardee is in the process of scrapping the old vehicles. Anticipate Q3 2023 reimbursement.



COLORADO
Department of Public
Health & Environment

Totals	25	\$ 7,286,617.00*	\$1,589,651	
---------------	----	------------------	-------------	--

* Projects completed from the prior semiannual report are not represented in this list.

This information is true and correct and submission is made under penalty of perjury.	
<i>Leah Martland</i>	8/28/2023
Signature	Date



**Colorado VW Diesel Emission Mitigation Program
 Semiannual Report**

Lead Agency	Colorado Department of Health and Environment
Partner Agency	Colorado Energy Office
Eligible Mitigation Action	ZEV Supply Program
Beneficiary Project ID	ZEV (9Z18D)
Reporting Period	January 1, 2023 – June 30, 2023

Agency Budget – Colorado Energy Office						
Funding Request No.	Total Funds Obligated	Total Funds Expended to-date	Equipment Expenditure Obligated	Equipment Expenditure Billed to-date	Administrative Expenditure Obligated	Administrative Expenditure Billed to-date
1.	\$8,999,786.65	\$3,363,383.63	\$859,536.65	\$3,140,865.84	\$430,000	\$222,517.79
2.						
Notes: One D4 certificate was submitted for the total program costs of \$10,299,203 under funding request No. 1, a subsequent Attachment A form was submitted as funding request No. 2.						

Mitigation Action 9: Electric Vehicle Supply Equipment

This semiannual report documents the progress and implementation for installing Level 2 and DC Fast Charging (DCFC) stations throughout the state of Colorado. The first drawdown of funds includes projects and administrative costs for community and corridor charging stations. Funds for the corridor charging stations are awarded through the program Alt Fuels Colorado, and awards for community charging stations are awarded through the program Charge Ahead Colorado.

Charge Ahead Colorado – community-based Level II and DC fast-charging stations

Summary of Activities

- Funding rounds
 - CEO offered two application rounds during this reporting period – in January 2023 & May 2023. Funding allocations were made in January 2023 for the October 2022 CAC round, and the May 2023 rounds will have funding allocations made between July 2023 and August 2023.
- RFA modifications
 - CEO staff worked to make updates to the program and application based on the implementation of the Fleet-ZERO program to align with its incentive structure, along with the structure available in the DCFC Plazas program. Charge Ahead Colorado now offers Level 2, 19-49.9 kWh, and DCFC per port incentives. This is also reflected in the enhanced incentives. The Enhanced Incentive Screening tool was also updated as there were new blocks groups added in the shapefile for CDPHE’s EnviroScreen tool; this expanded the coverage of eligibility on our map. Additionally, the Application Guide was updated to reflect these changes, as well as refine eligibility. All of the updated application materials are available at <https://energyoffice.colorado.gov/zero-emission-vehicles/grants-incentives/charge-ahead-colorado>.
- Web updates
 - Regular updates are made to reflect the upcoming funding rounds and available funding. A new website will be launched later this CY 2023 as part of the effort to expand on website accessibility. This will likely result in changes to the Charge Ahead Colorado website as well as the grant management software platforms.
- Outreach materials
 - CEO is in the process of developing new outreach materials with Confluence. Current materials are available on <https://energyoffice.colorado.gov/zero-emission-vehicles/grants-incentives/charge-ahead-colorado>.
 - CEO staff participated in various outreach webinars and presentations from January 2023 through June 2023 to educate past applicants and interested parties on updates to the Charge Ahead Colorado program.

Charge Ahead Colorado – community-based Level II and DC fast-charging stations

Awards Issued – Projects in Construction – VW Fund



COLORADO
 Department of Public
 Health & Environment

Awards from CEO are forthcoming as allocations are finalized. CEO anticipates awarding projects using the VW Trust Settlement from the May 2023 round. Once determined, projects will be reported in December 2023.

Name	EVSE	Number	Award Total	Site Address	Estimated Completion Date	Estimated CDPHE Invoice Date
Aspen Alps	L2	1	\$9000	700 S Ute Ave, Aspen, CO	08/31/2023	09/30/2023
Bluedot Energies, Inc	L2	1	\$9000	3200 Pearl St, Boulder, CO	08/31/2023	09/30/2023
FS-Depot Hill, LLC	L2	2	\$18,000	1001 Depot Hill Rd, Broomfield, CO	09/30/2023	10/31/2023
Jefferson County Public Library	L2	3	\$27,000	5000 Hwy 73, Evergreen, CO	09/30/2023	10/31/2023
Flying Horse Club LLC	L2	2	\$18,000	1831 Weiskopf Point, Colorado Springs, CO	09/30/2023	10/31/2023
Denver DTC Hotels, LLC	L2	2	\$18,000	7770 S Peoria St, Englewood, CO	09/30/2023	10/31/2023
CH Greenwood Point Communities, LLC	L2	2	\$18,000	5312 Broadway Cir, Englewood, CO	09/30/2023	10/31/2023
Interior Contractors Inc, LLC	19-49 kWh	2	\$25,000	6275 Simms St, Arvada, CO	11/30/2023	12/31/2023
Phillips 66 Company	L3	4	\$200,000	7610 N Debbie Ln, Castle Pines, CO 903 Swede Gluch Rd, Golden, CO	11/30/2023	12/31/2023
Raindance Aquatic Investments, LLC	L2	1	\$9,000	1775 Raindance National Dr, Windsor, CO	08/31/2023	09/30/2023
Spirit Hound Distillers	L2	2	\$18,000	4196 Ute Hwy, Lyons, CO	09/30/2023	10/31/2023



COLORADO

Department of Public Health & Environment

Tesla, Inc.	L3	8	\$250,000	50 Frontage Rd, Frisco, CO	12/31/2023	01/31/2024
Bell Rippy Glenwood, LLC	L2	2	\$18,000	2769 Palmer Ave, Glenwood Springs, CO	09/30/2023	10/31/2023
The Faircy Boys Automotive	L2/19- 49 kW	4	\$37,000	931 E Hwy 50, Salida, CO	11/30/2023	12/31/2023
Owen Faircy Boys Automotive	L2/19- 49/L3	5	\$83,500	4950 New Car Drive, Colorado Springs, CO	11/30/2023	12/31/2023
FBF LLC, dba The Faircy Boys Ford	L2/19- 49 kW	4	\$37,000	2510 Fremont Dr, Canon City, CO	11/30/2023	12/31/2023
RE/MAX Properties, Inc.	19-49 kWh	1	\$11,017	1915 Democracy Pl, Colorado Springs, CO	12/31/2023	01/31/2024
Circle K Stores, Inc	L3	2	\$100,000	1290 W Pueblo Blvd, Pueblo, CO	02/29/2024	03/31/2024
Colorado Academy	L2	6	\$54,000	3800 S Pierce St, Denver, CO 3763 S Pierce St, Denver, CO	02/29/2024	03/31/2024
Poudre Valley REA	L3	1	\$50,000	7649 REA Pkwy, Fort Collins, CO	02/29/2024	03/31/2024
Tesla, Inc	L3	12	\$250,000	5201 Nugget Rd, Johnstown, CO	05/31/2023	06/30/2024
USVI-GPP Grand View at Flatirons Venture LLC	Level 2	4	\$36,000	844 W Dillon Rd, Louisville, CO 80027	5/31/23	6/30/23
Bear Creek TIC LLC	Level 2	2	\$18,000	3200 S Wadsworth, Lakewood, CO 80227	5/31/23	6/30/23
The Meadows on the Parkway	Level 2	2	\$18,000	560 Mohawk Dr, Boulder, CO 80303	4/30/23	5/31/23
Blue Vista Lifestyle Community	Level 2	1	\$9,000	1130 Hummingbird Cr, Longmont, CO 80501	2/28/23	3/31/23



COLORADO

Department of Public Health & Environment

Salsa Properties	Level 2	2	\$18,000	4201 E Yale Ave, Denver, CO 80222	4/30/23	5/31/23
Town of Snowmass Village	Level 2	2	\$18,000	600 Carriage Way, Snowmass Village, CO 81615	11/30/23	12/31/23
Aspen Country Day School	Level 2	1	\$9,000	300 Music School Rd, Aspen, CO 81611	2/28/23	3/31/23
CACP Citadel LLC (ColeTaylor LLC)	Level 2	2	\$18,000	3200 Cherry Creek S Dr, Denver, CO 80209	3/31/23	4/30/23
City and County of Broomfield	Level 2	6	\$54,000	1 Descombes Dr, Broomfield, CO 80020 280 Spader Way, Broomfield, CO 80020	5/31/23	6/30/23
Mini Mart Inc dba Loaf N Jug	DCFC	2	\$70,000	161 N Gate Blvd, Colorado Springs, CO 80921	5/31/23	6/30/23
Alturas Yosemite LLC	Level 2	2	\$18,000	6455 S Yosemite St, Greenwood Village, CO 80111	5/31/23	6/30/23
Trex Bedrock Inn LLC	Level 2	1	\$8,800	312 Brontosaurus Blvd, Dinosaur, CO 81610	5/31/23	6/30/23
City of Northglenn	Level 2	1	\$9,000	10550 Irma Drive, Northglenn, CO 80233	5/31/23	6/30/23

Beaver Creek Landing Assoc.	L2	2	\$18,000	300 Prater Rd, Avon, CO		
Forney Industries Inc.	L2	2	\$18,000	2057 Vermont Dr. Ft. Collins CO		
Petdine 1	L2	1	\$9,000	1130 Diamond Valley Dr. Windsor, CO		
Petdine 2	L2	1	\$9,000	4700 Innovation Dr. Ft. Collins, CO		
Phil Long of Chapel Hills	L2 / DCFC	2	\$59,000	1565 Auto Mall Loop, Colorado Springs, CO		
Bear Creek TIC LLC	L2	2	\$18,000	3200 S. Wadsworth Blvd. Lakewood, CO		
Centennial Mission LLC	L2	1	\$9,000	7687 W. 88 th Ave. Arvada, CO		



COLORADO

Department of Public Health & Environment

City of Louisville	L2	1	\$9,000	717 Main Street, Louisville, CO
City of Sheridan	DCFC	2	\$100,000	4101 S. Federal Blvd., Sheridan, CO
Commerce City	L2	1	\$9,000	8062 Rosemary St. Commerce City, CO
Flywheel Capital 1	L2	1	\$9,000	14203 Denver West Pkwy., Lakewood CO
Flywheel Capital 2	L2	1	\$9,000	14033 Denver West Pkwy, Lakewood CO
Grand Peaks Properties	L2	4	\$36,000	855 W. Dillon Rd. Louisville, CO
Superior Shore Townhomes	L2	2	\$18,000	26415 Westview Way, Superior, CO
Colorado State University	L2	3	\$27,000	4616 NE Frontage Rd. Ft. Collins 16321 Pingree Park Rd. Bellevue
Feedstore Limited	L2	1	\$9,000	125 N. 2 nd St. Westcliffe, CO 81252
Flywheel Capital 3	L2	1	\$18,000	10125 Federal Dr. Colorado Springs, CO
Fremont One Limited	L2	1	\$9,000	100 Railroad St. Florence CO
Ft. Collins VOA Housing	L2	2	\$18,000	2555 Joseph Allen Dr. Ft. Collins
Arrowhead Metro District	L2	4	\$36,000	41 Cresta Rd. Edwards, CO
Kum & Go	DCFC	1	\$35,000	1265 Grand Market Ave., Berthoud, CO
REV Enterprises	DCFC	2	\$100,000	1500 E. Mulberry Ft. Collins 5649 W. Hwy 34, Loveland, CO

Station Completions – VW Fund

Name	EVSE	Number	Award Total	Site Address
PBH Cove LLC	Level 2	2	\$18,000	800 S Valentia St, Denver, CO 80247



COLORADO

Department of Public
Health & Environment

St Aidan's Episcopal Church	Level 2	2	\$18,000	2419 Colorado Ave, Boulder, CO 80302
Tower Shoppette LLC	Level 2	2	\$18,000	4600 Tower Rd, Denver, CO 80249
Institutional Multifamily Partners LLC	Level 2	3	\$27,000	2525 18th St, Denver, CO 80211
Institutional Multifamily Partners LLC	Level 2	3	\$27,000	2180 N Bryant St, Denver, CO 80211
Institutional Multifamily Partners LLC	Level 2	3	\$27,000	99 E Arizona Ave, Denver, CO 80210
9th Ave Venture (Denver) LLC	Level 2	1	\$9,000	865 Albion St, Denver, CO 80220
MAX REG LLC	L2	3	\$27,000	12265 Oracle Blvd. Colorado Springs, CO
Chipper College Lanes	L2	1	\$9,000	830 N. College Ave. Ft. Collins, CO
Chipper Horsetooth Center	L2	1	\$9,000	217 W. Horsetooth Rd. Ft. Collins, CO



COLORADO

Department of Public Health & Environment

City of Aspen	L2 / L3	2	\$31,226	427 Rio Grande Place, Aspen, CO
Durango Outdoor Exchange	L2	1	\$9,000	3677 Main Ave. Durango CO
GPM Southeast LLC	DCFC	2	\$70,000	8105 N. Academy Blvd. Colorado Springs CO
Hidden River Lodge	L2	1	\$9,000	22714 US 6 Keystone, CO
IBEW Local #12	L2	1	\$9,000	2901 Farabaugh Lane Pueblo CO
IBEW Local #111	L2	1	\$9,000	768 Valley Ct. Grand Junction CO
Lone Eagle Condominiums	L2	2	\$18,000	280 Trailhead Dr. Keystone, CO
*NMTC at CO QALICB LLC	L2	2	\$18,000	1325 Mayfly Dr. Montrose, CO
Northfield Land LLC	L2	2	\$18,000	935 & 947 Steeley Dr, Ft. Collins, CO
Ramshorn Investments	L2	2	\$15,185	5475 Tech Center Dr. Colorado Springs
Summit County Government	L2	2	\$18,000	501 N. Park Ave. Breckenridge CO
Town of Avon	L2	5	\$45,000	100 Mikaela Way, Avon, CO



COLORADO

Department of Public Health & Environment

Upper Pine Fire Protection District	L2	1	\$9,000	505 Sower Ave. Bayfield CO
Vail Spa Condominiums	L2	1	\$9,000	710 W. Lionshead Circle Vail CO
1 st Commercial Realty Group	L2	1	\$9,000	3225 S. Wadsworth, Lakewood CO
40 West Arts	L2	2	\$18,000	6501 W. Colfax Lakewood, CO
City of Lone Tree	L2	1	\$9,000	9220 Kimmer Dr, Lone Tree, CO
Cottage Camp	L2	1	\$9,000	200 W. Baseline Rd., Lafayette, CO
Foothills Regional Housing	L2	6	\$54,000	5352 Allison St. Arvada, CO
*Hill One DTC	L2	4	\$36,000	5252 DTC Pkwy., Greenwood Village, CO
City of Fort Collins	L2	6	\$54,000	120 N. Mason St. 300 W. LaPorte Bldg B 700 Wood St. 208 N. Howes
Forever Forks	L2	1	\$9,000	17685 US 287 Livermore CO
Phil Winslow Motors	L2 / DCFC	2	\$59,000	5845 N. Nevada Ave., Colorado Springs, CO



COLORADO

Department of Public Health & Environment

PRDY,LLC	L2	3	\$27,000	750 Main Street, Grand Junction, CO
City of Creede	DCFC	1	\$35,000	904 S Main St. Creede, CO
595 Columbia LLC	L2, DCFC	1 L2, 1 DCFC	\$39,000	595 Columbia Avenue, Del Norte, CO, 81132
Yampa Valley Electric Association	DCFC	1	\$30,000	Travel Lodge, 98 Moffatt Ave, Yampa, CO
County of Montezuma	L2	1	\$9,000	Montezuma County Fairgrounds located at 30100 Hwy 160, Cortez,
Joyful Journey Hot Springs Spa	L2	2	\$18,000	28640 County Road 58EE, Moffat, CO, 81143.
Summit County Government	L2	4	\$36,000	Frisco Transit Center, 110 Meadow Drive, Frisco, CO 80443 County Commons Building, 37 Peak One Drive, Frisco, CO 80443
Town of Fraser	DCFC	1	\$30,000	Headwaters Trail Alliance Parking Lot, 120 Zerex Street, Fraser, CO 80442
Fort Lewis College	L2	2	\$18,000	Sitter Family Hall, Fort Lewis College, 1000 Rim Drive, Durango, CO 81301
La Plata Electric Association	L2	1	\$9,000	Bayfield Town Hall at 1199 Bayfield Pkwy, Bayfield, CO, 81122



COLORADO

Department of Public Health & Environment

Grand Valley Power	L2	1	\$9,000	845 22 Road, Grand Junction, CO
The Group	L2	1	\$9,000	2803 East Harmony Road, Fort Collins, CO
Gunnison County Electric Association	DCFC	2	\$60,000	306 Maroon Ave, Crested Butte, Colorado and 100 Bluff Street, Lake City, Colorado
Eagle County Government	DCFC	1	\$11,000	Eagle County Regional Airport
RDP Acquisition Company	L2	1	\$9,000	Clear Creek Cabins, 7362 US Highway 40, Empire, CO 80444
Colorado Springs Airport	L2	1	\$9,000 \$8,475 was 80% of costs	Colorado Springs Airport valet parking lot, 2420 Peak Innovation Parkway, Colorado Springs, CO 80916
City of Cortez	L2	1	\$9,000	Colorado Welcome Center, 928 Main Street, Cortez, CO 81321
Aspen School District	L2	1	\$9,000	Aspen High School Parking Lot, 0235 High School Road, Aspen, CO 81611
Old Stage LLC	L2	1	\$9,000	Chaffee County Road 105 at the confluence of the Arkansas and South Arkansas Rivers, Salida, CO
Montgomerys General Merchandise	L2	1	\$9,000 \$8,200.30	24 Main, Yampa, CO 80493.



COLORADO
 Department of Public
 Health & Environment

			was 80% of costs	
Town of Kersey	L2	1	\$9,000	Kersey Town Hall located at 446 1st Street, Kersey, CO, 80644.
Woody Ventures LLC	L2	1	\$9,000	The Tree Farm PUD located at 401 Tree Farm Drive, Carbondale, CO, 81623
Surface Creek Valley Historical Society	L2	1	\$9,000 \$8,134.02 was 80% of costs	the Pioneer Town Museum parking lot at 388 South Grand Mesa Drive in Cedaredge, Colorado
Town of Silt	L2	1	\$9,000	111 South 7th Street, Silt, CO, 81652
Southeast Colorado Power Association	L2	2	\$18,000	One L2: SECPA's headquarters at 27850 Harris Road in La Junta, CO 81050, and the other will be installed at the Holiday Inn Express at 27994 US HWY 50 in La Junta, CO 81050.
Town of Winter Park	L2	1	\$9,000	Winter Park North Parking Garage, 200 Baker Drive, Winter Park, CO 80482
San Isabel Electric Association	L2	1	\$9,000	1930 Main Street, Trinidad, CO, 81082.
City of Grand Junction	L2	2	\$18,000	Las Colonias Park



COLORADO

Department of Public Health & Environment

				Amphitheater at 925 Struthers Ave, Grand Junction, CO 81501 and at the Las Colonias Park Plaza located in Grand Junction, CO 81501.
City of Glenwood Springs	L2	3	\$27,000	One L2: Downtown parking garage located at 9th Street and Cooper Avenue, Glenwood Springs, CO 81601. Two L2s: City Hall located at 101 8th Street, Glenwood Springs, CO, 81601, and at a popular local sporting location, Sayre Park.
Beaver Creek Mountain	L2	1	\$9,000 \$8,223.24 was 80% of costs	Ford Hall Parking Garage, Beaver Creek Resort, 18 Elk Track Rd, Avon, CO 81620
Riverwalk at Edwards POA	L2, DCFC	1 L2, 1 DCFC	\$39,000	L2: 28 Second Street, Edwards, CO, 81632; DCFC: 1st Street & Hwy 6, Edwards, CO, 81632
Town of Carbondale	DCFC	1 DCFC	\$30,000	944 Cowen Drive, Carbondale, CO
Roaring Fork Transportation Authority	L2	2 L2	\$18,000 \$12,379.20 was 80% of costs	Carbondale Park & Ride, New Castle Park & Ride



COLORADO

Department of Public Health & Environment

Town of New Castle	L2	1	\$9,000	Kamm Lot, 657 W. Main Street, New Castle, CO 81647
Larimer County	L2	1	\$9,000	200 Peridot Avenue, Loveland, CO 80537
CO State University	L2	2	\$18,000	Laurel Village, 900 West Plum Street, Fort Collins, Colorado 80523
Centerra Metropolitan District No. 1	L2	3	\$27,000 \$24,328.69 was 80% of project costs	Parcel 206 Public Parking Lot, Lot 6, Block 1, Millennium NW 8th Subdivision, Amended Plat No. 1, Loveland, CO, 80538
Feather Petroleum Company	1 L2 1 DCFC	2	\$39,000	723 Horizon Drive, Grand Junction, CO 81506
Greeley Nissan	DCFC	1	\$30,000	2625 35th Avenue in Greeley, Colorado, 80634
City of Salida	L2	3	\$27,000	Centennial Park, Holman Ave & Hwy 50, Salida, CO 81201; Public Parking Lot, 3rd Street between I Street, Salida, CO 81201; Riverside Park, 210 East Sackett Ave, Salida, CO 81201
Springs Inn	L2	1	\$9,000	Springs Inn, 9856 Federal Drive, Colorado Springs, CO 80921
Atlasta Solar Center	DCFC	1	\$30,000	South Central Portion of parking Lot on the intersection of W. 3 rd St. and Palmer St., Delta, CO 81416
Ross Montessori School	L2	1	\$9,000	109 Lewies Lane, Carbondale, CO 81623



COLORADO

Department of Public Health & Environment

Main Street Management	L2	2	\$18,000	Springhill Suites by Marriott, 236 Main Street, Grand Junction, CO 81501; Tru by Hilton, 243 Colorado Avenue, Grand Junction, CO 81501
Alpine Bank	25kW DCFC multiple connection standard.	1	\$9,000	1901 Pine Grove Road #101, Steamboat Springs, CO 80487
Colorado Gators Reptile Park	L2	1	\$9,000	Colorado Gators, 9162 CR 9N, Mosca, CO 81146
Purple Mountain Hospitality	L2	1	\$9,000	722 Country Dr., Woodland Park, CO 80863
Harmony 23	L2	3	\$27,000	The Wyatt Apartments, 4701 Strauss Cabin Rd, Fort Collins, CO 80528
White River Electric Association	1 L2 1 DCFC	2	\$39,000	Bank of the San Juans, 5th & Market St (Hwy 13) Meeker, CO 81641
City of Woodland Park	L2	1	\$9,000	Bergstrom Park, 221 S Center Street, Woodland Park, CO 80866
The Smiley Building	L2	2	\$17,746.59	The Smiley Building, 1309 East 3 rd Ave, Durango, CO 81301



COLORADO

Department of Public Health & Environment

Walking Mountains Science Center	L2	1	\$9,000	Center for Sustainability, 318 Walking Mountains Lane, PO Box 9469, Avon, CO 81620
Timnath Trail	L2	2	\$18,000	Timnath Trail at Riverbend, 4801 Signal Tree Drive, Fort Collins, CO 80547
Gunnison County Electric Association	L2.	1	\$9,000	L2: General Store, 204 9th St., Pitkin, CO 81241
Yampa Valley Electric Association	L2	2	\$18,000	YVEA Corporate Campus, 2211 Elk River Road, Steamboat Springs, CO 80487; YVEA Craig Campus, 3715 US-40, Craig, CO, 81625
Embassy Suites Hilton CO Springs	L2	1	\$9,000	7290 Commerce Center Drive, Colorado Springs, CO 80919
Traer Creek Plaza	L2	2	\$18,000	Traer Creek Plaza, 0101 Fawcett Road, Avon, CO 81620
Town of Basalt	DCFC	1	\$30,000	101 Midland Avenue, Basalt, CO 81621
Eagle County	DCFC	1	\$30,000	Eagle Park and Ride, 100 Fairgrounds Rd, Eagle, CO 81631
First Southwest Bank	L2	1	\$9,000	720 Main Street, Alamosa, CO 81101
Colorado State University	L2	3	\$27,000	Spruce Hall (South Mason and Old Main), Rockwell Hall (501 West Laurel St.), Semester at Sea (2243 Centre Ave), Fort Collins, CO 80523



COLORADO
 Department of Public
 Health & Environment

Atlasta Solar	L2 (25kW)	1	\$9,000	236 Maine Ave, Paonia, CO 81428
Breckenridge Grand Vacations (Peak 8 Properties)	L2	1	\$8,858.49	Building 3 Garage, 1627 Ski Hill Road, Breckenridge, CO 80424
ECOS Environmental	L2	2	\$18,000	6690 Hwy 82 Glenwood Springs, CO
Institutional Multifamily Partners LLC	Level 2	3	\$27,000	2525 18th St, Denver, CO 80211
Institutional Multifamily Partners LLC	Level 2	3	\$27,000	2180 N Bryant St, Denver, CO 80211
Institutional Multifamily Partners LLC	Level 2	3	\$27,000	99 E Arizona Ave, Denver, CO 80210

*Staff currently reviewing final reports

ALT Fuels Colorado – corridor-based DC fast-charging stations

- As of June 2023, a total of 31 sites are operational. ChargePoint has begun invoicing CEO. CEO will begin invoicing and drawing down the contract between CEO and CDPHE for this work.
- We anticipate a total of 34 sites will be completed by December 2023.
- Three sites will be completed through 2023 at Aurora, Gunnison and Castle Rock.
- All 34 communities will be updated to Express Plus equipment by Q4 2023.



COLORADO
Department of Public
Health & Environment

This information is true and correct and submission is made under penalty of perjury.	
<i>Leah Martland</i>	8/28/2023
Signature	Date