

Beneficiary	Alabama	
Lead Agency	Alabama Department of Economic and Community Affairs	
Reporting Period	July 2022-December 2022	

EMA	Project	D-4 Funds Received to Date	VW Mitigation Project Funds		VW Mitigation Admin Funds		Charging Bays	
			Allocated	Expended	Received	Expended	Planned	Complete
Electric Charging Stations	1VW21 09		\$274,254.00	\$231,682.49			4	4
	1VW21 10		\$650,011.00	\$0.00			4	0
	1VW21 11		\$250,824.00	\$151,471.44			2	2
	1VW21 12		\$216,335.00	\$0.00			2	2
	1VW21 13		\$283,694.00	\$193,000.00			4	4
	1VW21 14		\$45,500.00	\$45,500.00			2	2
	1VW21 15		\$216,335.00	\$0.00			2	0
	1VW21 17		\$216,335.00	\$0.00			2	0
	1VW21 18		\$59,000.00	\$59,000.00			2	2
	1VW21 19		\$674,382.00	\$0.00			8	0
1VW21 20		\$146,992.86	\$100,000.00			2	2	
1VW22 01		\$216,335.00	\$0.00			2	0	
Total to date		\$3,736,497.54	\$3,249,997.86	\$780,653.93	\$486,499.68	\$61,283.85	36	18

This information is true and correct, and the submission is made under penalty of perjury.

Kenneth W. Boswell
 Kenneth W. Boswell, Director
 Date 1/31/23