

Volkswagen (VW) Environmental Mitigation Trust
State of Utah Semi-Annual Reporting

Beneficiary:	State of Utah
Lead Agency:	Department of Environmental Quality
Reporting Period:	January 1, 2024 - June 30, 2024

Utah's VW Settlement Budget		
State of Utah's VW Settlement:	\$35,177,506	
Cost error related to Trustee fee:	\$492,465	The UDEQ misunderstood the Trustee's administrative costs allocation and had been reducing this amount from the State's settlement when calculating budgets for the different Eligible Mitigation Action Funding Requests. After receiving clarification from Russell Crane of Wilmington Trust in an email dated May 12, 2021, stating, "... there is no requirement for States to reserve funds to allocate to paying for the Trustee's administrative costs--this amount has already been 'baked in' to the Trust Agreement..." UDEQ will reference the correct available Trust funds in seeking future funding requests.
Previously understood State of Utah VW settlement that the current funding requests are based on:	\$34,685,021	

Eligible Mitigation Action Category	Funding Request Date	Funding Request Approval Date	Requested and Received Amounts from Trustee	Funds Expended to Date	Balance (Note: balances shown for Class 8 Local Freight Trucks, Class 4-7 Local Freight Trucks, and Class 4-8 School, Shuttle, or Transit Bus categories reflect contract expenses only. Administrative costs are expended from each of these categories, but are summarized in a separate line item)
Class 8 Local Freight Trucks (Original information - received amount has since changed)	December 16, 2019	February 18, 2020	\$6,214,666.00 (Amount has been updated in row below)	\$3,928,496.00	No longer applicable
Class 8 Local Freight Trucks (Amended and current information)	December 5, 2023	December 15, 2023	\$6,428,049.00	\$3,928,496.00 (Funds expended prior to the current amendment)	\$2,499,553.00
Class 4-7 Local Freight Trucks (Original information - received amount has since changed)	December 16, 2019	February 18, 2020	\$500,000.00 (Amount has been updated in row below)	\$0.00	No longer applicable
Class 4-7 Local Freight Trucks (Amended and current information)	October 12, 2023	December 12, 2023	\$286,617.00	\$0.00	\$286,617.00
Class 4-8 School, Shuttle, or Transit Bus	December 16, 2019	February 18, 2020	\$19,200,000.00	\$1,773,256.81	\$17,426,743.19
Light-Duty Zero Emission Vehicle Supply Equipment	October 10, 2019	December 9, 2019	\$3,815,352.00	\$2,895,291.44	\$920,060.56
Diesel Emission Reduction Act (DERA) Option	December 16, 2019	February 25, 2020	\$2,427,951.00	\$294,149.96	\$2,133,801.04
Administrative Costs (for all categories except DERA)	Included in all Funding Requests	Included in all Funding Requests	\$2,527,052.00	\$947,489.54	\$1,579,562.46
Totals			\$34,685,021.00	\$9,838,683.75	\$24,846,337.25
Earned Interest			\$3,182,199.48	\$0.00	\$3,182,199.48
Grand Totals			\$37,867,220.48	\$9,838,683.75	\$28,028,536.73

Project Summary									
Eligible Mitigation Action Category	Project Entity	Project Status	Project Development	Project Implementation	Modifications from Approved Funding Request	Anticipated Termination Date	Annual Emissions Reductions	Lifetime Emissions Reductions	
Class 8 Local Freight Truck Projects:									
	Bountiful City	Awarded \$145,000 for two Class 8 truck replacements, funded at 50 percent. Grant contract finalized. Both truck replacements are complete.	Complete.	Complete.	N/A	April 21, 2022	0.278	0.833	
	City of North Salt Lake	Awarded \$108,741 for one truck replacement,funded at 50 percent. Grant contract finalized. Required documentation submitted and approved. Project is complete.	Complete.	Complete.	N/A	November 19, 2020	0.016	0.128	
	City of Orem	Awarded \$982,500 for four Class 8 truck replacements, funded at 50 percent. Grant contract is finalized. Project is complete.	Complete.	Complete.	N/A	May 31, 2023	0.581	4.242	

Pleasant Grove City	Awarded \$196,729 for two Class 8 truck replacements, funded at 50 percent. Grant contract is finalized. Projects are in process.	The orders for the new truck replacements for VINs 0452 and 0453 were delayed due to supply-chain issues but have recently been acquired by the City and have been placed into service.	An amendment to extend the project end date has been requested by the City.	Upon further review of documentation to verify the gross vehicle weight rating, it was discovered that VINs 0452 and 0453 are Class 8 trucks. As such, a modification to remove these two trucks from the Class 4-7 Local Freight Trucks (Medium Trucks) Funding Request and add them to the Class 8 Local Freight Truck (Eligible Large Trucks) Funding Request was completed.	Anticipated to be completed by end of the third quarter 2024	0.082	0.576
Salt Lake City Corporation	Awarded \$956,503 for seven truck replacements, funded at 50 percent. Grant contract is finalized. Projects are in process.	The procurement process has been approved for all seven of the new replacement vehicles, VINs 2964, 6416, 0371, 1488, 1489, 8043, and 3513. The new replacement vehicles for VINs 0371, 6416, and 2946 have been placed into service. All seven of the new replacement vehicles, VINs 2964, 6416, 0371, 1488, 1489, 8043, and 3513 have been scrapped.	Scrapage and invoice documentation were provided to UDEQ for all seven of the new replacement vehicles, VINs 2964, 6416, 0371, 1488, 1489, 8043, and 3513. The replacement vehicles for all seven of the new replacement vehicles, VINs 2964, 6416, 0371, 1488, 1489, 8043, and 3513, have been placed into service. An amendment to extend the project end date was completed. Final documentation review by UDEQ is in process.	Salt Lake City requested the removal of seven trucks from their original award of \$1,773,853 for 14 truck replacements. The new award amount is \$956,503 for seven truck replacements.	September 1, 2024	0.223	1.135
Salt Lake Urban Search and Rescue (SLUSR)	Awarded \$86,740 for one truck replacement, funded at 50 percent. Grant contract is finalized. Project is complete.	Complete.	Complete.	N/A	May 25, 2022	0.034	0.237
Utah Department of Transportation	Awarded \$2,604,948 for 22 truck replacements, funded at 50 percent. Grant contract is finalized. Projects are complete.	Complete.	Complete.	N/A	December 8, 2023	1.376	7.76
Additional Class 8 Local Freight Truck Projects	\$512,884 to be awarded for future projects.	TBD	TBD	TBD	TBD	TBD	TBD
Total Anticipated Emissions Reductions from Class 8 Local Freight Truck Projects						2.59	14.911
Class 4-7 Local Freight Truck Projects:							
Pleasant Grove City	Awarded \$213,383 for three truck replacements, funded at 50 percent. Grant contract finalized. Projects are in process.	Truck VINs 1763, 4753, and 4754 have been scrapped. The new truck replacements for VINs 1763, 4753, and 4754 have been placed into service.	Scrapage documentation for VINs 1763, 4753, and 4754 has been submitted to UDEQ. An amendment to extend the project end date has been requested by the City.	Upon reviewing further documentation to verify the gross vehicle weight rating of the five participating trucks, it was discovered that two of the trucks, VINs 0452 and 0453, are Class 8 trucks. As such, a modification to remove these two trucks from the Class 4-7 Local Freight Trucks (Medium Trucks) Funding Request and add them to the Class 8 Local Freight Truck (Eligible Large Trucks) Funding Request was completed.	Anticipated to be completed by end of the third quarter 2024	0.12	0.5024
Additional Class 4-7 Local Freight Truck Projects	\$89,888 to be awarded for future projects.	TBD	TBD	TBD	TBD	TBD	TBD
Total Anticipated Emissions Reductions from Class 4-7 Local Freight Truck Projects						0.12	0.5024
Class 4-8 School, Shuttle, and Transit Bus Projects:							
Canyons School District	Awarded \$826,000 for 14 school bus replacements, funded at 50 percent. Grant contract is finalized. Required documentation has been submitted and approved. Projects are complete.	Complete.	Complete.	N/A	July 29, 2021	1.04	4.478
City of Orem	Awarded \$87,500 for one shuttle bus replacement, funded at 50 percent. Grant contract is finalized. Project is complete.	Complete.	Complete.	N/A	May 10, 2023	0.096	0.671
Davis School District	Awarded \$136,260 for two school bus replacements, funded at 50 percent. Grant contract is finalized. On July 31, 2023, the District notified UDEQ that they are rescinding their award.	On July 31, 2023, the District notified UDEQ that they are rescinding their award.	The new replacement buses were in process of being placed into service August - September 2022. UDEQ made multiple attempts to contact the District for required documentation. On July 31, 2023, the District notified UDEQ that they are rescinding their award.	Funds reserved for this project will be reallocated.	No longer applicable	No longer applicable	No longer applicable
Jordan School District	Awarded \$138,992 for two school bus replacements, funded at 50 percent. Grant contract is finalized. Required documentation has been submitted and approved. Projects are complete.	Complete.	Complete.	N/A	August 4, 2021	0.104	0.617
Park City Municipal Corp	Awarded \$3,129,449 for five transit bus replacements to electric, funded at 65 percent. Projects are in process.	All five replacement buses have been received by High Valley Transit, a project partner, and are in process of being placed into service.	An amendment to extend the project end date is in progress.	Park City Municipal notified UDEQ that one of their participating buses (VIN 15GG8291061076507) was removed from their award due to the bus being totalled in a collision.	Anticipated to be completed by end of the third quarter 2024	2.215	8.353
Salt Lake City School District	Awarded \$699,660 for four school bus replacements to electric, funded at 65 percent. Grant contract is finalized. Required documentation has been submitted and approved. Projects are complete.	Complete.	Complete.	N/A	January 2022	0.328	1.071
Tooele County School District	Awarded \$132,000 for two school bus replacements, funded at 50 percent. Grant contract is finalized. Required documentation submitted and approved. Project is complete.	Complete.	Complete.	N/A	April 27, 2021	0.368	1.723
Utah Transit Authority (UTA)	Awarded \$13,079,240 for 20 transit bus replacements to electric, funded at 65 percent. Grant contract is finalized. Projects in process.	UTA submitted additional documentation to verify engine scrapage as requested by UDEQ.	Final documentation review by UDEQ is in process.	N/A	Anticipated to be completed by end of the third quarter 2024	10.905	32.715

	Additional Class 4-8 School Bus, Shuttle Bus, and Transit Bus Projects	\$406,407 to be awarded for future projects.	TBD	TBD	TBD	TBD	TBD	TBD
Total Anticipated Emissions Reductions from Class 4-8 School, Shuttle, and Transit Bus Projects							15.056	49.628
Light-Duty Zero Emission Vehicle Supply Equipment Projects:								
	Clinton City	Awarded \$60,129 to purchase and install three Level 2 EVSEs (Electric Vehicle Supply Equipment) at the Civic Center Park, Center Park, and Powerline Park. Reimbursed Clinton City \$46,808.38. Project is funded at 100 percent. Project complete.	Final project includes the purchase and installation of three dual-port Level 2 EVSEs at public locations.	All three EVSEs were installed and activated on April 17, 2020.	Addresses are slightly different than proposed. The new addresses are located at the same park as proposed, but at a different location within the park. Details are: 1) from Powerline Park, 1600 W. 1740 N. Clinton, UT, to Powerline Park 1711 W. 1740 North Clinton, UT, 2) from Civic Center Park, 2100 N. 1500 W. Clinton, UT, to Civic Center Park (Family Camp Parking), 2300 N. 1850 W. Clinton, UT.	April 28, 2020	0.013	0.13
	Davis Technical Center	Awarded \$49,401 to purchase and install three dual-port and one single-port Level 2 EVSEs at the Davis Applied Technical College Campus. Reimbursed Davis Technical Center \$46,037 for completion of all four EVSE units. All units are funded at 100 percent with the exception of one workplace charger funded at 60 percent. Project complete.	Final project includes the purchase and installation of three dual-port Level 2 EVSE units at public locations, and one single-port EVSE unit not available to the public, but will be used by DATC for their fleet vehicles.	DATC indicated that the first three EVSE units were installed and activated on November 25, 2019, and the fourth and final EVSE unit was installed and activated on September 24, 2020.	N/A	September 28, 2020	0.05	0.5
	Division of Facilities and Construction Management (DFCM)	Awarded \$49,401 to partially fund the purchase and installation of 11 dual-port Level 2 EVSEs at the Utah State Agency Office Building and Regional Building 2. Reimbursed DFCM \$49,401.60. Project funded at 100 percent. Project complete.	Final project includes the purchase and installation of 12 dual-port Level 2 EVSE units at public locations.	All 12 EVSEs were installed and activated on September 23, 2019.	The project increased from 11 to 12 Level 2 EVSEs purchased and installed. The usage was determined after the reimbursement was paid. Using usage graphs from the applicant and knowledge of the site, the average use was 11 hours per day and 365 days per year.	February 12, 2020	0.19	1.9
	Kamas City	Awarded \$41,227 to purchase and install one dual-port Level 2 EVSE at the City Office. Project has started and is in process. Project funded at 100 percent.	Kamas is currently designing the project as part of the reconstruction of its City Hall parking lot and park improvements. Due to COVID-19 they are experiencing delays, which has pushed back the starting and completion of the project. Their agreement end date was extended to July 31, 2024; however they are experiencing further supply issues and have asked for another extension to February 17, 2025.	Kamas has experienced additional delays and is planning to complete the project during January 2025.	N/A	February 17, 2025	0.014	0.14
	Kaysville City	Awarded \$69,988 to purchase and install nine dual-port (seven public and two workplace) Level 2 EVSEs at: City Hall, 100 E. 200 N. Kaysville, UT, 300 N. Flint St., and the Kaysville Operations Center. The seven public charging stations are funded at 100 percent. The two workplace chargers are funded at 60 percent. Project is complete.	Final project includes the purchase of nine dual-port Level 2 EVSE units. Seven of the nine EVSE units are available to the public, and the other two EVSE units will be used by the city fleet vehicles and not available for public use. Kaysville City completed the installation of the units themselves instead of using a vendor.	The EVSEs were installed and activated throughout the summer and fall of 2020. The following are the activation dates for the following sites: Heritage Park, June 7, 2020; Barnes Park, June 8, 2020; Operations Center, September 22, 2020; and City Hall, October 19, 2020.	N/A	November 4, 2020	0.16	1.6
	Lehi City	Awarded \$16,755 to purchase and install one dual-port Level 2 EVSE at City Hall. Project funded at 100 percent. Project is complete.	Final project includes the purchase and installation of one dual-port Level 2 EVSE located at a public location.	Installed and activated on July 15, 2020.	Addresses are slightly different than proposed. The new addresses are located within the same parking lot as the proposal. The location of the project was moved from 153 North 100 East Lehi, Utah, to 61 North 100 East Lehi, Utah.	September 25, 2020	0.003	0.03
	Murray City Power	Awarded \$157,608 to purchase and install two dual-port Level 2 EVSEs and one DC Fast Charger at Murray Park Recreation Center. Project funded at 100 percent. Project complete.	Murray City Power has completed their project and submitted a request for reimbursement. The final project includes the purchase, installation, and electrical upgrade for two dual-port Level 2 and one DC Fast Charger. The reimbursement was completed in July 2021.	The EVSE units were installed and activated on May 12, 2021.	N/A	July 8, 2021	0.03	0.3
	Orem City	Awarded \$308,269 to purchase and install four DC Fast Chargers, funded at 100 percent, at City Hall. Project is complete.	Final project includes the purchase and installation of four DC Fast Chargers. All units are located at public locations.	The EVSE units were installed and activated on August 7, 2020.	N/A	September 21, 2020	0.03	0.3
	Provo City	Awarded \$752,500 to purchase and install 20 dual-port Level 2 EVSEs, funded at 100 percent, at the following locations: Provo City Center, Recreation Center (Parks & Rec.), Academy Library, Public Works Complex, Provo Power Complex, Rock Canyon Park, North Park, Spring Creek Park, and Pioneer Park. The project has started and is in process. Provo City agreement amount was based off of its original bid, \$752,500; but the actual amount of the project is \$268,554, which is \$483,946 lower than the original bid. UDEQ is reducing the award amount to match the amount of the actual project to unobligate the excess funds and allow UDEQ to include them in the second round of awards.	Sixteen of the 20 EVSE units have been installed and activated. Provo City will have the four remaining units installed at the new City Hall, part of the Provo City Center project; however, there were delays with the design and approval of Provo City Center triggering delays with the installation and activation of the remaining four EVSE units. Provo City's agreement was amended to accommodate this issue extending the end date to December 31, 2024. Provo City has been reimbursed for the completed 16 units.	Installation and activation of the EVSE units at six of the seven locations are completed. Provo City has been reimbursed for the completed 16 units.	The EVSE units that were originally planned to be installed at North Park and Pioneer Park have been relocated to the Recreation Center. Provo City's agreement amount was based off of its original bid, \$752,500 but the actual amount of the project came in at \$268,554 which is \$483,946 lower.	December 31, 2024	0.17	1.7
	Salt Lake County Health Department	Awarded \$603,095 to purchase and install eight dual-port Level 2 EVSEs and two DC Fast Chargers at the Salt Lake County Health Department, funded at 100 percent. Project is complete.	Final project includes the purchase, installation, and electrical upgrade costs for eight dual-port Level 2 EVSE units and two DC Fast Chargers. All ten EVSE units are installed at public locations.	The EVSE units were installed and activated on February 9, 2021.	N/A	March 22, 2021	0.35	3.5
	Sandy City	Awarded \$118,982 to purchase and install three DC Fast Chargers at City Hall. Project funded at 100 percent. Project complete.	Final project includes the purchase and installation of three DC Fast Chargers at public locations.	DC Fast chargers were installed and activated on June 12, 2019.	N/A	March 23, 2020	0.06	0.6
	Saratoga Springs	Awarded \$26,788 to purchase and install three dual-port Level 2 EVSEs at the Municipal Campus, funded at 100 percent. Project is complete.	Final project includes the purchase of three Level 2 EVSE units. All three units are located in public locations.	All three EVSE units were installed and activated on July 15, 2020. The original bid did not include installation, which the invoice includes (\$6,087). In addition, the bid only quoted one year of networking, and the final invoice included five years (an increase of \$4,668). VW funds reimbursed Saratoga Springs for the originally agreed-upon amount of \$26,788.	N/A	August 19, 2020	0.012	0.12

City of South Salt Lake	Awarded \$136,517 to purchase and install four dual-port Level 2 EVSEs at City Hall, funded at 100 percent. Project is complete.	Final project includes the purchase of four dual port Level 2 EVSE units. All four units are located in public locations.	The EVSE units were installed and activated on April 19, 2023.	N/A	December 31, 2023	0.11	1.1
Timpanogos Cave	Awarded \$10,966 to purchase and install one Level 2 EVSE at the Timpanogos Cave National Monument Visitor's Center, funded at 80 percent. Project is complete.	Final project includes the purchase of one dual-port Level 2 EVSE units, which is located in public location.	The EVSE unit was installed and activated on November 21, 2022.	Timpanogos Cave National Monument, a federal agency, is not defined as a government entity in the Trust Agreement. As such, their reimbursement rate has been changed to 80 percent from 100 percent.	July 31, 2022	0.006	0.06
UDOT	Awarded \$1,047,623 to purchase and install 11 dual-port Level 2 and 16 single-port DC Fast EVSEs, funded at 100 percent, at the following locations: Calvin Rampton Complex; Garden City; Castle Dale City Museum; Monticello Visitor Center; Bluff Maintenance Station; Richfield Administrative Office; Kanab; The Fork Rest Area; Grassy Mountain Rest Area, west- and east-bound; UDOT Price District Office, and Price City Museum. Kane County's project was combined with UDOT's Kanab Civic Center project, increasing the number of EVSE units at the Kanab Civic Center from two DC Fast Chargers and seven Level 2 EVSE units. The combined project will be funded partially through the VW Trust and the Utah Workplace EVSE Program. There will be no changes to UDOT's award. Total EVSE units through the combined project are 18 Dual-port Level 2 and 17 single-port DC Fast EVSE units. Project is complete.	Final project includes 18 dual-port Level 2 and 17 single-port DC Fast Chargers at the following sites: Calvin Rampton Complex (three dual-port Level 2 and two single-port DC Fast Chargers); The Fork Rest Area (two dual-port Level 2 EVSEs); Grassy Mountain Rest Area, West and East Bound (four dual-port Level 2 EVSEs); Price City Museum (two dual-port Level 2 EVSEs and two single-port DC Fast Chargers); Kanab (three DC Fast Chargers and seven Level 2 EVSE units); Garden City (two DC Fast Chargers); Castle Dale City Museum (two DC Fast Chargers); Monticello Visitor Center (two DC Fast Chargers); Bluff Maintenance Station (two DC Fast Chargers); and Richfield Administrative Office (two DC Fast Chargers). These EVSE units were funded at 100 percent.	Total EVSE units through the combined project are 18 Dual-port Level 2 and 17 single-port DC Fast EVSE units. The following are the activation dates for the following sites: Calvin Rampton Complex, May 21, 2020; The Fork Rest Area, April 22, 2020; Grassy Mountain Rest Area, west- and east-bound, April 6, 2020; Price City Museum, March 30, 2020; Kanab Civic Center, December 9, 2020, (for the seven Level 2 EVSE units and one DC Fast Charger); and February 1, 2021; Garden City, November 1, 2020; Castle Dale City Museum, August 28, 2020; Monticello Visitor Center, April 1, 2020; Bluff Maintenance Station, October 10, 2020; and Richfield Administrative Office, September 18, 2020. All EVSE units have been installed and activated.	Kane County's project was combined with UDOT's, increasing the number of EVSE units at the Kanab Civic Center from two DC Fast Chargers to three DC Fast Chargers and seven Level 2 EVSE units. The combined project will be funded partially through the VW Trust and the Utah Workplace EVSE Program. There will be no changes to UDOT's award.	April 1, 2024	1.74	17.4
Utah Valley University	Awarded \$99,000 to purchase and install six Level 2 EVSEs, two funded at 100 percent, and four funded at 60 percent, at the following locations: L6 parking lot- 1133 West 800 South, Orem, Utah 84058; M22 parking lot- 450 West 600 South, Orem, Utah 84058; M29 parking lot- 1066 South 400 West Orem, Utah 84058; Aux Services parking lot- 1545 Business Park Drive, Orem, Utah 84058; Business Resource Cent (BRC) parking lot- 815 West 1250 South, Orem, Utah 84058; and L9 parking lot- 800 South 1200 West, Orem, Utah 84058. UVU modified the location of one of their proposed public locations from the Business Resource Cent (BRC) parking lot- 815 West 1250 South, Orem, Utah 84058, to its Lehi Campus located at 2912 Executive Pkwy, Lehi, UT 84043. This EVSE unit was funded at 100%. Utah Valley University has been reimbursed for the completion of five out of the six EVSEs: L6 parking lot; M22 parking lot; M29 parking lot; Aux Services lot, and Lehi Campus located at 2912 Executive Pkwy, Lehi, UT 84043. Three were funded at 60% and the other unit is a public charging station and funded at 100 percent. Project is complete.	Five of the six EVSE units have been installed and have been put into service. UVU will not be installing the sixth unit. Four of these units are workplace chargers, and one is available to the public.	Four EVSEs were installed and activated on July 16, 2020. The 5th unit was installed and activated on August 23, 2021.	UVU modified the location of one of their proposed public locations from the Business Resource Cent (BRC) parking lot- 815 West 1250 South, Orem, Utah 84058, to its Lehi Campus located at 2912 Executive Pkwy, Lehi, UT 84043. This EVSE unit will be funded at 100%. In addition, UVU will not be installing the sixth EVSE unit that was originally planned with this project.	December 16, 2022	0.07	0.7
Weber State University (WSU)	Awarded \$143,694 to purchase and install four dual-port Level 2 EVSEs at the Campus Services Building, Hurst Center, Reed K. Swenson Building, and the Dee Event Center. The project was originally funded up to 70%, but has been changed to be funded at 95 percent. Project is complete.	Final project includes the purchase, installation, and electrical upgrade costs for four dual-port Level 2 EVSE units. All of the EVSE units are in public locations.	The EVSE units were installed and activated on February 23, 2021.	WSU installed four dual-port EVSEs instead of the originally proposed eight single-port EVSEs, resulting in a cost difference of an additional \$68.	April 8, 2021	0.04	0.4
West Valley City	Awarded \$140,564 to purchase and install four dual-port Level 2 EVSEs at City Hall and West Valley City Fitness Center, funded at 100 percent of amount requested. West Valley City has requested to withdraw their project.	N/A	N/A	West Valley has requested to withdraw their project from this program.	N/A	N/A	N/A
Additional Light-Duty Zero Emission Vehicle Supply Equipment Projects	Between \$25,239 and \$1,297,480 to be awarded for future projects.	TBD	TBD	TBD	TBD	TBD	TBD
Total Anticipated Emissions Reductions from Light-Duty Zero Emission Supply Equipment Projects						3.048	30.48

Diesel Emission Reduction Act (DERA) Category:		Provides matching funds to the base amounts provided by the Environmental Protection Agency through the State Clean Diesel Grant Program for federal fiscal years 2017-2026.	Workplans for FY17, FY18, FY19, FY20, FY21, FY22, FY23, and FY24 have been approved by EPA and are active.	<p>Salt Lake City School District (SLCSD) has been approved to replace eight diesel school buses with electric. SLCSD has submitted documentation to UDEQ for the project. UDEQ is in process of reviewing.</p> <p>A diesel fire truck replacement project is underway for Weber Fire District (WFD). WFD acquired the new truck in April 2024. Final documentation review by UDEQ is in process.</p> <p>Five diesel refuse trucks have been approved for Waste Management and will be replaced with new compressed natural gas (CNG) refuse trucks. After experiencing a delay in the delivery of the new trucks, Waste Management is currently working on submitting destruction and invoice documentation to UDEQ for review.</p> <p>A project to replace one diesel terminal tractor with electric for US Cold Storage is underway. US Cold Storage received the electric tractor and has provided documentation to UDEQ for reimbursement. UDEQ is in process of reviewing the documentation and working with US Cold Storage to finalize their project.</p> <p>Ace Disposal has applied to replace seven diesel refuse haulers with one EV and six CNG refuse haulers. A contract is in place and the project is in progress.</p> <p>Additional projects are being reviewed for eligibility.</p>	N/A	September 2026	TBD	TBD
---	--	--	--	--	-----	----------------	-----	-----

Under penalty of perjury and on behalf of the State of Utah, I attest that the information provided in this report is true and correct.

Kimberly Shelley

Kim Shelley, Executive Director, Utah Department of Environmental Quality

07/26/2024

Date