Volkswagen Settlement Indian Tribe Trust Program Semi-Annual Report

This report is hereby presented to Wilmington Trust, as Trustee for the Volkswagen Diesel Emissions
Environmental Mitigation Trust for Indian Tribe Beneficiaries (“the Tribal Trust”). The Beneficiary named
below submits this report in compliance with the semiannual reporting requirements described in Section
5.3 of the Modified Trust Agreement, for the six-month period specified below.

Beneficiary Name: Salt River Pima Maricopa Indian Community
Funding Cycle: First Funding Cycle

Six-Month Period: November 15th, 2019

Lead Agency: Community Development Department’s Environmental Protection & Natural Resources
(CDD/EPNR)

Lead Agency Contact: Christopher M Horan

Summary of all Financial Costs (expended through Reporting Date):

Funding Source Amount Description

VW Settlement Funds $192,560 School Bus and Administrative Costs
Tribal Funds

EPA DERA Funds

Beneficiary Reporting Obligations (per Section 5.3 of the Indian Tribe Trust)

Description of Status (include actual or projected termination date):

School Bus was purchased and put into service 7/2018. This was a reimbursement.
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J Development (planning work accomplished for the project):

Complete

Implementation (purchases, construction/installation of infrastructure, etc.):

Complete

Any modification to each approved Eligible Mitigation Action (including changes to equipment costs, tribal
cost share, etc.):

None

I, Christopher M Horan, attest that the information provided in this report is true and correct and that the
submittal of this report is made under penalty of perjury.

This report has been submitted to the Trustee on this day October, 9th, 2019, via the Intralinks online file
sharing platform. /’\
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