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ATTACHMENTS B, C, D TO APPENDIX D‐4 

 

ATTACHMENT B TO APPENDIX D‐4 

Action Title: NYSERDA NYTVIP – Class 8 Truck Replacement 

Eligible Mitigation Action Management Plan including Detailed Budget and Implementation 

and Expenditures Timeline. (5.2.4) 

Implementation and Expenditures Milestones and Timeline 

 

Milestone  Date 

DEC and NYSERDA sign Cooperative Agreement for VW Funding for truck replacement projects  07/18/19 (actual) 

NYSERDA provides DEC with Project Budget Plan as required in Cooperative Agreement  08/08/19 (actual) 

DEC submits Project Certification and Funding Direction to Trustee for 33.3% of Advance 
Funding available under this Cooperative Agreement 

10/08/19 (actual) 

Trustee Acknowledges Receipt of Project Certification and Funding Direction  10/11/19 (est) 

Trustee allocates Advance Funding to NYSERDA  11/16/19 (est) 

NYSERDA posts information and application material on NYSERDA NYTVIP website; NYSERDA provides 
outreach efforts to notify stakeholders of availability of funds  

09/26/19 (actual) 

Review of submitted applications begins  10/15/19 (est) 

Initial notification of approved voucher applicants begins  10/22/19 (est) 

Formal approval of approved voucher applicants begins  10/29/19 (est) 

NYSERDA completes projects representing 25% of total funding available under this 
Cooperative Agreement and submits documentation to DEC 

10/01/20 (est) 

DEC submits Funding Direction to Trustee for additional 33.3% of Advance Funding available 
under this Cooperative Agreement 

10/01/20 (est) 

NYSERDA completes projects representing 50% of total funding available under this 
Cooperative Agreement and submits documentation to DEC 

09/01/21 (est) 

DEC submits Funding Direction to Trustee for remaining balance of Advance Funding available 
under this Cooperative Agreement 

10/01/21 (est) 

Deadline for completion of truck replacement projects  01/18/23 (est) 
NYSERDA provides detailed invoices for all claimed project costs, documentation for
emission reduction estimates, required certification documents to DEC to  support final project 
accounting 

03/18/23 (est) 

NYSERDA returns any unused funds to Trustee  04/6/24 (est) 

NYSERDA certifies project completion  01/18/26 

DEC reports project completion  03/15/26 

 

   
















