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Volkswagen Settlement Indian Tribe Trust Program Semi-Annual Report 

Red Lake Band of Chippewa Indians 

 

This report is hereby presented to Wilmington Trust, as Trustee for the Volkswagen Diesel Emissions 
Environmental Mitigation Trust for Indian Tribe Beneficiaries (“the Tribal Trust”). The Beneficiary named 
below submits this report in compliance with the semiannual reporting requirements described in Section 
5.3 of the Modified Trust Agreement, for the six-month period specified below. 

 

Beneficiary Name: Red Lake Band of Chippewa Indians 

Funding Cycle:  Third Funding Cycle 

Six-Month Period: 1\31\2021 – 7\30\2021 (Final Report) 

Lead Agency: Red Lake DNR Environmental Program 

Lead Agency Contact: Jennifer Malinski 

Summary of all Financial Costs (expended through Reporting Date): 

Funding Source Amount Description 
VW Settlement Funds $322,443 Purchase of Vacuum Truck, Refuse Truck, and Salary 
Tribal Funds NA NA 
EPA DERA Funds NA NA 

 

Beneficiary Reporting Obligations (per Section 5.3 of the Indian Tribe Trust) 

Description of Status (include actual or projected termination date): 

This Round 3 Project will deploy two new diesel vehicles: a septic truck under Section 6(e)(2) of Appendix D-
2 to the Indian Tribe Trust Agreement and a semi truck under Section 1(f)(2) of Appendix D-2 of the Indian 
Tribe Trust Agreement. Both new trucks will operate out of Red Lake but service the surrounding 
communities of Little Rock, Redby, and Ponemah as well.  

The eligible vehicles being replaced include a 1993 Freightliner Conv. Cab Septic Truck, VIN 
1FV6HFBA1PL447171, and a 1994 Ford LT9000 Semi Truck, VIN 1FDYU90XXRVA05226. The new septic truck 
arrived in Red Lake on January 27, 2021. The new semi truck arrived in Red Lake on April 30, 2021.  

Far North Auto of Bemidji, MN was selected for decommissioning the trucks being replaced. The replaced 
trucks were rendered inoperable (meaning, at a minimum, they will have a 3-inch hole cut in the engine block 
and their frame rails will be cut completely in half) and made available to recycle during this reporting period.  
The 1993 Freightliner Conv. Cab Septic Truck was disabled on 3/16/2021 and the 1994 Ford LT9000 Semi Truck 
was disabled on 5/26/2021. 

This Round 3 Project also includes admin costs that were incurred during this reporting period. 

The project schedule and budget have had revisions as detailed below. Costs expended are also detailed 
below. 
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Development (planning work accomplished for the project): 

Milestones Original Date Revised Date Explanation 
Lead Agency issues request for 
quotes to vendors for acquisition of 
low-emission new diesel Class 7 
truck and Class 8 truck 

7/31/2020   Completed on schedule 

Lead Agency provides project 
certification and funding direction to 
Trustee 

8/28/2020  Completed on schedule 

Trustee allocates share of funds for 
approved project 

11/12/2020 10/30/2020 Funds allocated ahead of schedule 

Lead Agency directs funding and 
enters into contracts for acquisition 
of low-emission new diesel trucks 

1/15/2021  Completed on schedule 

Low-emission new diesel trucks in 
use 4/15/2021  4/30/2021 New septic truck in use 1/27/2021 

New semi truck in use 4/30/2021 
Eligible trucks decommissioned and 
scrapped 6/15/2021   Completed on schedule 

Lead Agency provides detailed 
invoices for all claimed project costs, 
documentation for emission 
reduction estimates, required 
certification documents to Trustee 
for final accounting* 

7/30/2021   Completed on schedule 

Lead Agency reports project 
completion 

7/30/2021   Completed on schedule 

*Provided upon request 

 

Implementation (purchases, construction/installation of infrastructure, etc.): 
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Figure 1. Certificate of Engine/Chassis destruction for 1993 Freightliner septic truck. 

 

 

Figure 2. Frame of 1993 Freightliner cut in half. 
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Figure 3. Frame of 1993 Freightliner cut in half. 

 

 

Figure 4. Hole drilled in 1993 Freightliner engine block. 
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Figure 5. Certificate of Engine/Chassis destruction for 1994 Ford semi truck. 

 

 

Figure 6. Frame of 1994 Ford cut in half. 
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Figure 7. Hole drilled in 1994 Ford engine block. 

 

 

Figure 5. New Semi truck arrived in Red Lake on 4/30/2021. 
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Any modification to each approved Eligible Mitigation Action (including changes to equipment costs, tribal 
cost share, etc.): 

Total Project Budget: 

Eligible Mitigation 
Action and Mitigation 

Action Expenditure 
Categories 

Item Cost Qty. Revised 
Budget 

Original 
Budget 

D-2 Section 6(e)(2) - 
Government Owned 
Medium Trucks 

Septic Truck $158,714.50 1 $158,714.50 $162,499.00 

D-2 Section 1(f)(2) - 
Government Owned 
Class 8 Large Trucks 

Semi Truck $156,275.00 1 $156,275.00 $152,782.00 

Admin Costs Salary $7,453.50 1 $7,453.50 $7,162 

Project Total $322,443.00 $322,443.00 
 

I, Jennifer Malinski, attest that the information provided in this report is true and correct and that the 
submittal of this report is made under penalty of perjury. 

This report has been submitted to the Trustee on this day, June 30, 2021 , via the Intralinks online file sharing 
platform. 

 

 

Signature:  


