#### Volkswagen Settlement Indian Tribe Trust Program Semi-Annual Report

This report is hereby presented to Wilmington Trust, as Trustee for the Volkswagen Diesel Emissions Environmental Mitigation Trust for Indian Tribe Beneficiaries ("the Tribal Trust"). The Beneficiary named below submits this report in compliance with the semiannual reporting requirements described in Section 5.3 of the Modified Trust Agreement, for the six-month period specified below.

**Beneficiary Name:** Hoopa Valley Tribe

Funding Cycle: First funding cycle

**Six-Month Period**: 5/15/2019-11/15/2019

**Lead Agency:** Hoopa Land Management

**Lead Agency Contact**: Brian McCaughey

### Summary of all Financial Costs (expended through Reporting Date):

Funding Source	Amount	Description
VW Settlement	\$160,657.00	Replacement of 1 Class 8 Truck
Funds		

## Beneficiary Reporting Obligations (per Section 5.3 of the Indian Tribe Trust)

### Description of Status (include actual or projected termination date):

As of 11/4/19, Hoopa Land Management has provided a purchase order to Coast Counties Truck and Equipment Co., Eureka, CA, for the purchase of 2020 Peterbilt 367 Class 8 truck. Due to the fact that the replacement vehicle is not scheduled to be delivered until 12/7/19, the lead agency will need to extend the date of project completion from 10/15/19 to the end of the year.

# Development (planning work accomplished for the project):

- 1. Obtained necessary quotes from Peterbilt dealers
- 2. Approved Purchase Order from Hoopa Fiscal Department
- 3. Placed order for 2020 Peterbilt 367 Class 8 truck

Coast Counties Peterbilt.
1740 N 14 <sup>th</sup> ,
P.O. BOX 757
San Jose, CA 95106
Total Amount: \$145,595.50
Any modification to each approved Eligible Mitigation Action (including changes to equipment costs, tribal cost share, etc.):
equipment costs, tribal cost share, etc.):

that the submittal of this report is made under penalty of perjury.

Intralinks online file sharing platform.

This report has been submitted to the Trustee on this day November, 12, 2019, via the

Implementation (purchases, construction/installation of infrastructure, etc.):

Purchase Order: