



**Colorado VW Diesel Emission Mitigation Program
 Semiannual Report**

Lead Agency	Colorado Department of Health and Environment
Partner Agency	Colorado Department of Transportation
Program Name	CCCP Settlement Program – Transit Bus Replacement Program
Eligible Mitigation Action	Class 4-8 School Bus, Shuttle Bus, or Transit Bus
Reporting Period	January 1 st , 2021 – June 30 th , 2021
Project Narrative	
<p>This semiannual report documents the progress and implementation for the Transit Bus Replacement Program throughout the State of Colorado. Funds for Class 4-8 transit buses are awarded through the CDOT Consolidated Call for Capital Projects (CCCP) and administered by the CDOT Division of Transit & Rail (DTR). This semiannual report documents the progress of implementing funding approved under the D4 beneficiary project ID CDOT 9A18DD for funding request No. 1.</p>	
Summary of Monthly Activities	
<p>To date, the Transit Bus Replacement Program has completed three rounds of annual awards, beginning with the application period in September 2018 and resulting in the first round of award announcements in April 2019. A second annual award cycle was opened in October 2019 and award announcements were made on March 23, 2020. The third annual award cycle was opened in August 2020 with award announcements made in March 2021. A fourth round of awards was opened for application in June 2021 and will close in September 2021.</p> <p>Public notification of application periods is posted approximately six weeks prior to the submission deadline on CODOT.gov, colorado.gov/cdphe/VW, and elsewhere. Email notifications are sent to listservs managed by CDOT and its partner agencies across the state. After the application round closes, applications are reviewed and scored by an inter-agency committee and applicants are notified of their award status. Following award notification, awarded applicants attend a training webinar and then develop a scope of work and contract with CDOT, which grants them permission to proceed with purchasing new equipment and scrapping old equipment.</p>	



EMA 2	Class 4-8 Transit Buses					
Action Title	CDOT Class 4-8 Transit buses					
Beneficiary Project ID	CDOT 9A18DD					
Funding Request No.	Total Funds Obligated	Total Funds Expended	Equipment Funds Obligated	Equipment Funds Expended	Administrative Funds Obligated	Administrative Funds Expended
1.	\$14,472,632.77 \$13,906,755.72*	\$0.00	\$13,828,037.05 \$13,262,160.00*	\$0.00	\$644,595.72	\$0.00
<p><i>Notes: Funds for awardees will be paid upon delivery of the bus. Delivery of electric transit buses can take 12-18 months.</i></p> <p><i>*Funds were adjusted due to cancellation of a project. Remaining funds approved will be used for subsequent application rounds for Transit Buses.</i></p>						
<p>Colorado revised its Beneficiary Mitigation Plan (BMP) to align with an executive order issued by Governor Polis in January 2019. Specifically, this executive order directed state agencies to apply all remaining Settlement funds to zero-emission vehicles and infrastructure. The Transit Bus Replacement Program underwent updates to match the revised scope of the new BMP.</p>						

Funding & Awards Summary by EMA


Awards to Date	Class 4-8 Transit Buses				
Beneficiary Project ID	CDOT 9A18DD				
Funding Request No.	#1				
Project Name	Equipment Type	Number	Funds Obligated	Funds Expended	Status and Estimated Completion Date
City of Boulder	Transit Bus (Battery Electric)	1	\$410,300.00	\$0.00	Estimated completion Q4 2022 • Contract executed
City of Colorado Springs*	Transit Bus (Battery Electric) with EVSE	3 2	\$1,933,578.00 \$1,289,052.00	\$0.00	Estimated completion Q4 2022 • Contract executed



Eagle County **	Transit Bus (Battery Electric) with EVSE	3	\$1,593,000.00 \$1,582,700.00	\$0.00	Estimated completion Q2 2021 <ul style="list-style-type: none"> Contract executed New vehicles delivered
City of Ft. Collins	Transit Bus (Battery Electric) with EVSE	2	\$1,137,640.00	\$0.00	Estimated completion Q4 2022 <ul style="list-style-type: none"> Contract executed Existing vehicle scrapped
City of Ft. Collins	Transit Bus (Propane)	3	\$116,268.00	\$0.00	Estimated completion Q4 2022 <ul style="list-style-type: none"> Contract executed
Gunnison Valley Rural Transportation Authority	Transit Bus (Compressed Natural Gas)	1	\$183,700.00	\$183,700.00	Completion Q1 2021 <ul style="list-style-type: none"> Contract executed New vehicle delivered Existing vehicle scrapped Invoices paid
Regional Transportation District	Transit Bus (Battery Electric) with EVSE	15	\$8,542,500.00	\$0.00	Estimated completion Q4 2022 <ul style="list-style-type: none"> Contract executed
Totals		28 27	\$13,828,037.05 \$13,262,160.00	\$183,700.00	n/a

*City of Colorado Springs initially was awarded funds for three buses, but will only be purchasing two buses. The remaining funds will be used for future EMA 2 Transit Bus Replacement Program awards.

** The project costs for the awarded Eagle County transit buses came in lower than initial cost estimates.

This information is true and correct and submission is made under penalty of perjury.	
	7/19/2021
Colorado Department of Public Health & Environment Signature Christine Hoefler	Date