TEMPLATE LANGUAGE – FEEL FREE TO MODIFY AS NEEDED. TABLES AND/OR PHOTOS CAN BE INSERTED IN THE BOXES IF DESIRED. PLEASE DELETE THIS RED TEXT BEFORE SUBMITTING TO THE TRUSTEE

Volkswagen Settlement Indian Tribe Trust Program Semi-Annual Report

This report is hereby presented to Wilmington Trust, as Trustee for the Volkswagen Diesel Emissions Environmental Mitigation Trust for Indian Tribe Beneficiaries ("the Tribal Trust"). The Beneficiary named below submits this report in compliance with the semiannual reporting requirements described in Section 5.3 of the Modified Trust Agreement, for the six-month period specified below.

Beneficiary Name: Central Council Tlingit & Haida Indian Tribes of Alaska

Funding Cycle: Second Funding Cycle

Six-Month Period: June 30, 2022

Lead Agency: Business & Economic Development Department

Lead Agency Contact: Janice L Hotch, jhotch@ccthita-nsn.gov; 907.463.7760

Summary of all Financial Costs (expended through Reporting Date):

Funding Source	Amount	Description
VW Settlement Funds	\$157,837	Class 4 Food Truck
Tribal Funds	30,982	Making up the difference for the Class 4 Food Truck
EPA DERA Funds	\$0	

Beneficiary Reporting Obligations (per Section 5.3 of the Indian Tribe Trust)

Description of Status (include actual or projected termination date):

The Business & Economic Development Department advertised for a Class 4 Food Truck. The lowest quote of \$188,819 was accepted, and includes the truck with shipping, and the appliances, fixtures and equipment. Efforts are underway to order a hallow truck and begin designing the food truck to the BEDD's specifications. BEDD's projected date to receive the Class 4 Food Truck is by December 2022.

Development (planning work accomplished for the project):

We plan to put the old truck to rest until we receive the new food truck.

Implementation (purchases, construction/installation of infrastructure, et	lementation	(purchases,	. construction	/installation	of infrastructure.	etc.):
----------------------------------------------------------------------------	-------------	-------------	----------------	---------------	--------------------	--------

The implementation will be completed once the Food Truck arrives into Juneau Alaska.

Any modification to each approved Eligible Mitigation Action (including changes to equipment costs, tribal cost share, etc.):

The Food Truck was not ordered until 2022 and therefore, the cost increased by \$30,982.

I, Janice L Hotch, BED Director, attest that the information provided in this report is true and correct and that the submittal of this report is made under penalty of perjury.

This report has been submitted to the Trustee on this day June, 30, 2022, via the Intralinks online file sharing platform.

Signature: