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Massachusetts is a beneficiary under the Volkswagen (VW) Environmental Mitigation Trust Agreement 
for State Beneficiaries (VW Settlement). The Massachusetts Department of Environmental Protection 
(MassDEP) is the designated Lead Agency for Massachusetts under the VW Settlement and is 
responsible for, among other duties, developing the beneficiary mitigation plan (BMP) for 
Massachusetts, which describes how the Commonwealth will spend its funding allocation. The VW 
Settlement contains provisions requiring semiannual reporting: 
 

5.3 Beneficiary Reporting Obligations: For each Eligible Mitigation Action, no later than six 
months after receiving its first disbursement of Trust Assets, and thereafter no later than January 
30 (for the preceding six-month period of July 1 to December 31) and July 30 (for the preceding 
six-month period of January 1 to June 30) of each year, each Beneficiary shall submit to the 
Trustee a semiannual report describing the progress implementing each Eligible Mitigation 
Action during the six-month period leading up to the reporting date (including a summary of all 
costs expended on the Eligible Mitigation Action through the reporting date). Such reports shall 
include a complete description of the status (including actual or projected termination date), 
development, implementation, and any modification of each approved Eligible Mitigation Action. 
Beneficiaries may group multiple Eligible Mitigation Actions and multiple sub-beneficiaries into a 
single report. These reports shall be signed by an official with the authority to submit the report 
for the Beneficiary and must contain an attestation that the information is true and correct and 
that the submission is made under penalty of perjury. 

 
MassDEP submitted prior semiannual reports to the trustee, Wilmington Trust (WT), covering the 
periods of October 28, 2019 to December 31, 2019, January 1, 2020 to June 30, 2020, July 1, 2020 to 
December 31, 2020, January 1, 2021 to June 30, 2021, July 1, 2021 to December 31, 2021, January 1, 
2022 to June 30, 2022, July 1, 2022 to December 31, 2022, and January 1, 2023 to June 30, 2023. This 
ninth semiannual report covers the period of July 1, 2023 to December 31, 2023. 
 
MassDEP issued a Final Massachusetts Volkswagen Settlement Beneficiary Mitigation Plan (BMP),1 
submitted to WT on December 10, 2018, and an Amendment to the BMP,2 submitted to WT on 
December 17, 2019, which established plans for $40,759,663.66 of the $75,064,424.40 Massachusetts 
allocation of the VW Settlement. In April 2023, MassDEP issued a Second Amendment to the BMP to 
finalize plans for the remaining Massachusetts allocation.3 The current status of Massachusetts’ VW 
implementation is summarized below.

 
1 https://www.mass.gov/doc/massachusetts-volkswagen-settlement-beneficiary-mitigation-plan-december-
2018/download 
2 https://www.mass.gov/doc/amendment-to-massachusetts-volkswagen-settlement-beneficiary-mitigation-plan-
december-2019/download 
3 https://www.mass.gov/doc/amendment-to-massachusetts-volkswagen-settlement-beneficiary-mitigation-plan-
april-2023/download 

https://www.mass.gov/doc/massachusetts-volkswagen-settlement-beneficiary-mitigation-plan-december-2018/download
https://www.mass.gov/doc/massachusetts-volkswagen-settlement-beneficiary-mitigation-plan-december-2018/download
https://www.mass.gov/doc/amendment-to-massachusetts-volkswagen-settlement-beneficiary-mitigation-plan-december-2019/download
https://www.mass.gov/doc/amendment-to-massachusetts-volkswagen-settlement-beneficiary-mitigation-plan-december-2019/download
https://www.mass.gov/doc/amendment-to-massachusetts-volkswagen-settlement-beneficiary-mitigation-plan-april-2023/download
https://www.mass.gov/doc/amendment-to-massachusetts-volkswagen-settlement-beneficiary-mitigation-plan-april-2023/download
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Eligible Mitigation 
Action (EMA) 

BMP Budget Status 

EMA 2: Electric 
transit buses 

$48,804,760.74 
(plus investment 
earnings and 
unspent VW Open 
Solicitation or 
administrative 
funds) 

D-4 form submitted to WT October 3, 20194 reserved $10,977,992 for electric transit buses, charging infrastructure, 
installation and administrative costs in connection with designated regional transit authorities.5 D-4 form submitted to WT 
December 23, 20206 increased the amount reserved for electric transit bus equipment and installation to $22,000,000, plus 
reserved $2,697,409.32 for EMA 2 projects under the VW Open Solicitation discussed below and $3,660,624.02 for total EMA 
2 administrative costs. The next D-4 submitted will incorporate the increased EMA 2 budget detailed in the April 2023 BMP 
Amendment. The following payments have been made: $3.9 million to BYD Coach and Bus LLC for six electric transit buses for 
Martha’s Vineyard Transit Authority; $3,882,804 to Proterra Inc. for four electric transit buses and six charging stations for 
Pioneer Valley Transit Authority (PVTA); $168,678.83 to PVTA for charger installation; an additional $7,176,851.76 for eight 
New Flyer transit buses and $946,861.52 for four charging stations to PVTA, $5,616,054 to Greater Attleboro Taunton Transit 
Authority for six Gillig transit buses and $279,917 for six charging stations. Procurements are in process for an additional bus 
for GATRA, three buses and a charging station for Montachusett Regional Transit Authority, six buses and three dual-port 
charging stations for Cape Cod Regional Transit Authority, and four buses and four charging stations for Southeastern 
Regional Transit Authority. 

EMA 9: Light duty 
electric vehicle 
supply equipment 
(EVSE) 

The maximum 
allowed 15%. (15% 
of the $75,064,424.40 
initial allocation is 
$11,259,663.66; the 
final amount spent 
may be higher due to 
investment earnings 
on the balance of 

D-4 form submitted to WT August 28, 2019, reserved $5,750,000 for EVSE, installation and administrative costs for three 
Massachusetts Electric Vehicle Incentive Program (MassEVIP) offerings detailed below. 
D-4 form submitted to WT February 21, 20207 increased reserved amount to $12,948,613.21 ($11,259,663.66 for EVSE and 
installation and $1,688,949.55 for administration) and liquidated a $3,459,157.95 portion for estimated 2020 grants. 
D-4 form submitted to WT January 4, 20228 liquidated a $2,409,286.44 portion for estimated 2022 grants. 
D-4 form submitted to WT June 21, 20239 updated reserved amount to $11,359,880.38 including investment earnings to date 
($11,336,462.88 for EVSE and installation and $23,417.50 for administration) and liquidated a $5,430,382.99 portion for 
remaining grants and administration. 

 
4 https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2020-02/VW%20EMA02%20electric%20transit%20buses%20D-4%20CommishSigned%2010-3-
2019%20%28web%29.pdf 
5 As indicated in the December 2018 BMP, p.4, “Trust Funds can be used for the actual administrative expenditures associated with implementing an eligible mitigation 
project, but not to exceed 15% of the total cost of such eligible mitigation project. The Commonwealth will review each mitigation project to determine the appropriate level 
of administrative expenditure and does not expect to use the entire 15% for this purpose.” The April 2023 BMP Amendment, p. 3, allocated “$50,000 in administrative funds 
to disburse checks to grantees. The net of any additional needed or excess unspent disbursement check costs will come from or be directed to RTA electric transit buses and 
chargers.” 
6 https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2021-06/VW%20EMA2%20Appendix%20D-4%20revision%201%2012-22-2020%20MS%20signed.pdf 
7 https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2020-03/VW%20MassEVIP%20D-4%20revision%201%202-20-
2020%20MS%20signed%20%28web%29.pdf 
8 https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2022-02/VW%20MassEVIP%20D-4%20revision%202%201-3-22%20MS%20signed-
Web%20%282%29.pdf 
9 https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2024-01/WEB%20VW%20MassEVIP%20D-4%20revision%203%20signed%206-21-23.pdf 

https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2020-02/VW%20EMA02%20electric%20transit%20buses%20D-4%20CommishSigned%2010-3-2019%20%28web%29.pdf
https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2020-02/VW%20EMA02%20electric%20transit%20buses%20D-4%20CommishSigned%2010-3-2019%20%28web%29.pdf
https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2021-06/VW%20EMA2%20Appendix%20D-4%20revision%201%2012-22-2020%20MS%20signed.pdf
https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2020-03/VW%20MassEVIP%20D-4%20revision%201%202-20-2020%20MS%20signed%20%28web%29.pdf
https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2020-03/VW%20MassEVIP%20D-4%20revision%201%202-20-2020%20MS%20signed%20%28web%29.pdf
https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2022-02/VW%20MassEVIP%20D-4%20revision%202%201-3-22%20MS%20signed-Web%20%282%29.pdf
https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2022-02/VW%20MassEVIP%20D-4%20revision%202%201-3-22%20MS%20signed-Web%20%282%29.pdf
https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2024-01/WEB%20VW%20MassEVIP%20D-4%20revision%203%20signed%206-21-23.pdf
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Eligible Mitigation 
Action (EMA) 

BMP Budget Status 

funds in the Trust, but 
not more than the 
allowed 15%.) 

In the current reporting period, 52 grantees received $1,963,295.46 for EVSE for 75 projects. To date, 421 projects have 
received $7,890,600.00 in funding. More detail on EMA 9 spending is provided below. 

Open Solicitation: 
was open to any 
EMA except EMA 9 
(EVSE) and EMA 10 
(Diesel Emissions 
Reduction Act 
(DERA)) 

$7,500,000 MassDEP has submitted D-4 forms for EMA 1, Large Trucks,10 EMA 2, Buses,11 EMA 4, Ferries/Tugs,12 EMA 5, Shorepower, 13 
and EMA 6, Medium Trucks,14 to reserve funds for projects awarded under the Open Solicitation. More detail on Open 
Solicitation spending is provided below. The distribution of grant amounts across EMA categories is as follows (no grants 
were selected for EMA 3): 

EMA As of December 20, 2019 As of December 31, 2023 
 # 

Grantees 
# 

projects 
Planned 

Spending 
# 

Grantees 
# 

projects 
Planned 

Spending 
1 Large Trucks 13 32 $2,926,378.25 12 30 $2,867,954.29 
2 School Bus 4 10 $1,499,905.32 3 4 $1,057,629.15 

Shuttle Bus 2 3 $697,504.00 2 3 $694,012.17 
Transit Bus 1 4 $500,000.00 1 4 $500,000.00 

4 Ferries 2 3 $194,659.80 2 3 $191,778.75 
5 Ocean Going Vessel 

Shorepower 
1 1 $100,000.00 1 1 $100,000.00 

6 Medium Trucks 7 8 $859,877.32 8 9 $813,254.88 
7 Airport Ground Support 

Equipment (GSE) (replacing 
gasoline) 

1 31 $440,930.31 1 5 $160,564.07 

Airport GSE (replacing 
diesel) 

1 4 $169,140.00 1 3 $126,855.00 

8 Cargo Handling Equipment 1 3 $111,605.00 1 3 $111,605.00 
Total  30 99 $7,500,000.00 27 65 $6,623,653.31 

 
 

 
10 https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2021-07/VW%20EMA1%20Appendix%20D-4%2012-22-2020%20MS%20signed%20%28web%29.pdf 
11 Ibid 6 
12 https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2020-11/VW%20EMA4%20Appendix%20D-4%209-2-2020%20MS%20signed%20%28web%29.pdf 
13 https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2024-01/WEB%20MassDEP%20VW%20EMA5%20D-4%20signed%206-21-23.pdf 
14 https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2021-06/VW%20EMA6%20Appendix%20D-4%2012-22-2020%20MS%20signed.pdf 

https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2021-07/VW%20EMA1%20Appendix%20D-4%2012-22-2020%20MS%20signed%20%28web%29.pdf
https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2020-11/VW%20EMA4%20Appendix%20D-4%209-2-2020%20MS%20signed%20%28web%29.pdf
https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2024-01/WEB%20MassDEP%20VW%20EMA5%20D-4%20signed%206-21-23.pdf
https://www.vwenvironmentalmitigationtrust.com/sites/default/files/2021-06/VW%20EMA6%20Appendix%20D-4%2012-22-2020%20MS%20signed.pdf
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Eligible Mitigation 
Action (EMA) 

BMP Budget Status 

Electric Open 
Solicitation 

$7,500,000 The April 2023 BMP Amendment allocated $7,500,000 for an electric vehicle and equipment Open Solicitation, which was 
released July 26, 2023, with a September 26, 2023 application deadline. Selected Grantees will be detailed in the next semi-
annual report. 

Total $75,064,424.40  
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A number of grant programs were announced on January 18, 2019; see press release at 
https://web.archive.org/web/20210515215603/https:/www.mass.gov/news/baker-polito-
administration-announces-grant-programs-to-reduce-vehicle-air-pollution-under-the. These programs 
included three MassEVIP offerings totaling $5 million under EMA 9 EVSE, and a $7.5 million Open 
Solicitation open to all EMAs except EMA 9 (EVSE) and EMA 10 (DERA). On December 29, 2020 MassDEP 
announced $4 million in enhancements to the three existing MassEVIP offerings and the addition of a 
fourth MassEVIP program for Direct Current Fast Charging (DCFC) EVSE; see press release at 
https://web.archive.org/web/20230208061523/https://www.mass.gov/news/baker-polito-
administration-announces-availability-of-additional-4-million-to-fund-electric-vehicle-charging-
infrastructure. In September 2021, MassDEP allocated the remaining $2,259,663.66 of EMA 9 funds to 
MassEVIP. A matrix comparing details of the MassEVIP program features can be found at 
https://www.mass.gov/doc/matrix-of-massevip-grant-programs/download. 
 

• The Open Solicitation was opened January 18, 2019, with a March 18, 2019 application deadline. 
Selected Grantees were announced on December 20, 2019.15 Some Grantees for this program 
have completed their projects, and some Grantees are in the process of implementing their 
projects. Grantees first receive an approval letter with contract forms to sign, then are sent an 
executed contract. The contracts between MassDEP and Grantees allow 18 months to complete 
projects. Due to the COVID-19 emergency, MassDEP has worked with Grantees to review and 
extend timelines as necessary. See the following table for Open Solicitation project status 
through December 31, 2023. 

  

 
15 Press release at https://web.archive.org/web/20221112134915/https://www.mass.gov/news/baker-polito-
administration-awards-75-million-in-grants-to-further-electrify-transportation-sector-and-reduce-air-pollution and 
list of selected Grantees at https://www.mass.gov/doc/list-of-volkswagen-settlement-open-solicitation-grant-
recipients-december-2019/download 

https://web.archive.org/web/20210515215603/https:/www.mass.gov/news/baker-polito-administration-announces-grant-programs-to-reduce-vehicle-air-pollution-under-the
https://web.archive.org/web/20210515215603/https:/www.mass.gov/news/baker-polito-administration-announces-grant-programs-to-reduce-vehicle-air-pollution-under-the
https://web.archive.org/web/20230208061523/https:/www.mass.gov/news/baker-polito-administration-announces-availability-of-additional-4-million-to-fund-electric-vehicle-charging-infrastructure
https://web.archive.org/web/20230208061523/https:/www.mass.gov/news/baker-polito-administration-announces-availability-of-additional-4-million-to-fund-electric-vehicle-charging-infrastructure
https://web.archive.org/web/20230208061523/https:/www.mass.gov/news/baker-polito-administration-announces-availability-of-additional-4-million-to-fund-electric-vehicle-charging-infrastructure
https://www.mass.gov/doc/matrix-of-massevip-grant-programs/download
https://web.archive.org/web/20221112134915/https:/www.mass.gov/news/baker-polito-administration-awards-75-million-in-grants-to-further-electrify-transportation-sector-and-reduce-air-pollution
https://web.archive.org/web/20221112134915/https:/www.mass.gov/news/baker-polito-administration-awards-75-million-in-grants-to-further-electrify-transportation-sector-and-reduce-air-pollution
https://www.mass.gov/doc/list-of-volkswagen-settlement-open-solicitation-grant-recipients-december-2019/download
https://www.mass.gov/doc/list-of-volkswagen-settlement-open-solicitation-grant-recipients-december-2019/download
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Open Solicitation status through December 31, 2023 
EMA Planned as of 

December 20, 
2019 

Planned as of 
December 31, 
2023* 

Payments 
this 
Reporting 
Period 

Payments 
through 
December 31, 
2023 

Remaining 

1 Large Trucks $2,926,378.25 $2,867,954.29 $0 $2,867,954.29 $0 
2 School Bus $1,499,905.32 $1,057,629.15 $0 $1,057,629.15 $0  

Shuttle Bus $697,504.00 $694,012.17 $500,000.00 $500,000.00 $194,012.17  
Transit Bus $500,000.00 $500,000.00 $0 $500,000.00 $0 

4 Ferries $194,659.80 $191,778.75 $0 $191,778.75 $0 
5 OGV 

Shorepower 
$100,000.00 $100,000.00 $100,000.00 $100,000.00 $0 

6 Medium 
Trucks 

$859,877.32 $813,254.88 $0 $813,254.88 $0 

7 Airport GSE 
(replacing 
gasoline) 

$440,930.31 $160,564.07 $0 $0 $160,564.07 

 
Airport GSE 
(replacing 
diesel) 

$169,140.00 126,855.00 $0 $0 $126,855.00 

8 CHE $111,605.00 111,605.00 $0 $0 $111,605.00  
Total $7,500,000.00 $6,623,653.31 $600,000.00 $6,030,617.07 $593,036.24 

*Completed projects that cost less than anticipated saved $58,423.96 for EMA 1, $25,312.64 for EMA 2, $2,881.05 for EMA 4 
and $46,622.44 for EMA 6. 
 
Open Solicitation Disbursements – July 1, 2023 through December 31, 2023 

Date 
Disbursed 

EMA Grantee Project Fuel # of 
Projects 

Amount 

11/10/2023 2 Steamship Authority waste 
collection 

truck 

electric 2 $500,000.00 

8/31/2023 5 Massachusetts Maritime 
Academy 

shorepower electric 1 $100,000.00 

Total disbursed 7/1/2023 through 12/31/2023 
  

3 $600,000.00 
Cumulative total disbursed through 12/31/2023 

  
53 $6,030,617.07 

 
• The Electric Solicitation opened on July 26, 2023, with a September 26, 2023 application 

deadline. The press release can be viewed at https://www.mass.gov/news/healey-driscoll-
administration-announces-115-million-in-grants-available-to-electrify-heavy-duty-vehicles-
reduce-transportation-sector-emissions. 

 
• MassEVIP: Public Access Charging (PAC): The first round of $2 million was opened January 18, 

2019, with a March 18, 2019 application deadline. Selected Grantees were announced on 
November 20, 2019; see press release at 
https://web.archive.org/web/20230112115658/https://www.mass.gov/news/baker-polito-
administration-awards-2-million-in-grants-to-support-public-access-charging-for-electric-
vehicles. Some Grantees for this program have completed their projects, and some Grantees are 

https://www.mass.gov/news/healey-driscoll-administration-announces-115-million-in-grants-available-to-electrify-heavy-duty-vehicles-reduce-transportation-sector-emissions
https://www.mass.gov/news/healey-driscoll-administration-announces-115-million-in-grants-available-to-electrify-heavy-duty-vehicles-reduce-transportation-sector-emissions
https://www.mass.gov/news/healey-driscoll-administration-announces-115-million-in-grants-available-to-electrify-heavy-duty-vehicles-reduce-transportation-sector-emissions
https://web.archive.org/web/20230112115658/https:/www.mass.gov/news/baker-polito-administration-awards-2-million-in-grants-to-support-public-access-charging-for-electric-vehicles
https://web.archive.org/web/20230112115658/https:/www.mass.gov/news/baker-polito-administration-awards-2-million-in-grants-to-support-public-access-charging-for-electric-vehicles
https://web.archive.org/web/20230112115658/https:/www.mass.gov/news/baker-polito-administration-awards-2-million-in-grants-to-support-public-access-charging-for-electric-vehicles
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in the process of implementing their projects. Grantees first receive an approval letter with 
contract forms to sign, then are sent an executed contract. The contracts between MassDEP and 
Grantees allow 6 months to complete projects at existing locations and 24 months at new 
construction sites. In addition to the $2 million awarded in the first round, MassDEP allocated an 
additional $1.5 million to reopen the PAC program on a rolling basis in December 2020. 
MassDEP allocated an additional $1.5 million to the PAC program in September 2021. 
Application links and materials can be found at https://www.mass.gov/how-to/apply-for-
massevip-public-access-charging-incentives. See the following table for project status through 
December 31, 2023. 

MassEVIP: PAC status through December 31, 2023 # of Projects $ Funding # of Charging 
Ports 

Projects with approvals issued but without executed 
contracts 0 0 0 

Projects with both approvals and executed contracts 16 $508,817.14 102 
Completed projects 142 $3,996,238.41 686 
Total 158 $4,505,055.55 788 

• MassEVIP: Multi-unit Dwelling and Educational Campus (MUDC) charging: The Multi-unit
Dwelling (MUD) program was first opened on January 18, 2019 and expanded to include
educational campuses on December 29, 2020. MassDEP has allocated $1.5 million to the MUDC
program and accepts applications on a rolling basis. Application links and materials can be found
at https://www.mass.gov/how-to/apply-for-massevip-multi-unit-dwelling-educational-campus-
charging-incentives. Some Grantees for this program have completed their projects, and some
Grantees are in the process of implementing their projects. Grantees first receive an approval
letter with contract forms to sign, then are sent an executed contract. The contracts between
MassDEP and Grantees allow 6 months to complete projects at existing locations and 24 months
at new construction sites. See the following table for project status through December 31, 2023.

MassEVIP: MUDC status through June 30, 2023 # of 
Projects 

$ Funding # of Charging 
Ports 

Projects with approvals issued but without executed 
contracts 1 $48,566.40 6 

Projects with both approvals and executed contracts 11 $213,373.93 53 
Completed projects 69 $1,230,605.93 359 
Total 81 $1,492,546.26 418 

• MassEVIP: Workplace and Fleet Charging (WPF): The Workplace Charging (WPC) program was first
opened on January 18, 2019 with $1.5 million and was expanded to include charging stations for fleets
on December 29, 2020 with an additional $1 million. MassDEP allocated an additional $759,663.66 to
the WPF program in September 2021. It accepts applications on a rolling basis. Application links and
materials can be found at https://www.mass.gov/how-to/apply-for-massevip-workplace-fleet-charging-
incentives. Some Grantees for this program have completed their projects, and some Grantees are in
the process of implementing their projects. Grantees first receive an approval letter with contract forms
to sign, then are sent an executed contract. The contracts between MassDEP and Grantees allow 6
months to complete projects at existing locations and 24 months at new construction sites. See the
following table for project status through December 31, 2023.

https://www.mass.gov/how-to/apply-for-massevip-public-access-charging-incentives
https://www.mass.gov/how-to/apply-for-massevip-public-access-charging-incentives
https://www.mass.gov/how-to/apply-for-massevip-multi-unit-dwelling-educational-campus-charging-incentives
https://www.mass.gov/how-to/apply-for-massevip-multi-unit-dwelling-educational-campus-charging-incentives
https://www.mass.gov/how-to/apply-for-massevip-workplace-fleet-charging-incentives
https://www.mass.gov/how-to/apply-for-massevip-workplace-fleet-charging-incentives
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MassEVIP: WPF status through June 30, 2023 # of 

Projects 
$ Funding # of Charging 

Ports 
Projects with approvals issued but without executed 
contracts 2 $66,200.00 6 

Projects with both approvals and executed contracts 10 $226,815.25 89 
Completed Projects 201 $3,049,350.54 1148 
Total 213 $3,342,365.79 1243 

 
• MassEVIP: Direct Current Fast Charging (DCFC): The Direct Current Fast Charging (DCFC) 

program opened as a competitive program on December 28, 2020 with a March 19, 2021 
application deadline. Application links and materials can be found at 
https://www.mass.gov/how-to/apply-for-massevip-direct-current-fast-charging-incentives. The 
program offered $1.5 million from VW funds, but saw substantial interest and was expanded 
using non-VW funds. Selected Grantees were announced on February 3, 2022; see press release 
at https://web.archive.org/web/20230111032353/https://www.mass.gov/news/baker-polito-
administration-awards-over-13-million-for-electric-vehicle-fast-charging-stations-at-150-
locations-across-the-commonwealth and Grantees at https://www.mass.gov/doc/massevip-
direct-current-fast-charging-grant-awards-february-2022/download. See the following table for 
VW-funded project status through June 30, 2023. A second table shows the status of all 
MassEVIP DCFC projects, across all funding sources, as of December 31, 2023. You can find more 
information about the status of individual MassEVIP DCFC projects at 
https://www.mass.gov/doc/massevip-direct-current-fast-charging-grant-status-january-
2024/download. 

 
MassEVIP: DCFC status through December 31, 2023 # of Projects $ Funding # of Charging 

Ports 
Projects with approvals issued but without executed 
contracts 0 $0 0 

Projects with both approvals and executed contracts 8 $650,000.00 13 
Completed projects 2 $150,000.00 3 
Projects that received approvals and/or executed 
contracts that were withdrawn 7 $700,000.00 14 

Total 17 $1,500,000.00 30 
 

MassEVIP: All DCFC status through December 31, 
2023 

# of 
Projects 

$ Funding # of Charging 
Ports 

Projects with approvals issued but without executed 
contracts 0 $0 0 

Projects with both approvals and executed contracts 108 $8,874,412.30 192 
Completed projects 20 $1,718,531.68 43 
Total 128 $10,592,943.98 252 

 
  

https://www.mass.gov/how-to/apply-for-massevip-direct-current-fast-charging-incentives
https://web.archive.org/web/20230111032353/https:/www.mass.gov/news/baker-polito-administration-awards-over-13-million-for-electric-vehicle-fast-charging-stations-at-150-locations-across-the-commonwealth
https://web.archive.org/web/20230111032353/https:/www.mass.gov/news/baker-polito-administration-awards-over-13-million-for-electric-vehicle-fast-charging-stations-at-150-locations-across-the-commonwealth
https://web.archive.org/web/20230111032353/https:/www.mass.gov/news/baker-polito-administration-awards-over-13-million-for-electric-vehicle-fast-charging-stations-at-150-locations-across-the-commonwealth
https://www.mass.gov/doc/massevip-direct-current-fast-charging-grant-awards-february-2022/download
https://www.mass.gov/doc/massevip-direct-current-fast-charging-grant-awards-february-2022/download
https://www.mass.gov/doc/massevip-direct-current-fast-charging-grant-status-january-2024/download
https://www.mass.gov/doc/massevip-direct-current-fast-charging-grant-status-january-2024/download
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MassEVIP Disbursements – July 1, 2023 through December 31, 2023 
Date 

Disbursed Grantee Charging Station 
Location Program # of 

Stations 
# of 

Ports Amount 

8/23/2023 Vicor Corporation 400 Federal Street 
Andover WPF 3 6 $45,261.00 

8/23/2023 Vicor Corporation 25 Frontage Road 
Andover WPF 3 6 $35,700.00 

8/23/2023 Town of Leicester 1136 Main Street 
Leicester Rolling PAC 1 2 $18,585.00 

8/23/2023 City of Northampton 26 Carlon Drive 
Northampton Rolling PAC 1 2 $6,408.19 

8/23/2023 Boston Properties Limited 
Partnership 

80 Broadway 
Cambridge Rolling PAC 7 14 $42,380.24 

8/23/2023 Trustees of Mount Holyoke 
College 

50 College Street 
South Hadley MUDC 3 6 $50,000.00 

8/23/2023 Salem State University 73 Loring Avenue 
Salem Rolling PAC 3 6 $50,000.00 

8/23/2023 Durand Chevrolet, Inc 223 Washington 
Street Hudson DCFC 1 1 $50,000.00 

8/23/2023 Rohm & Haas Electronic 
Materials LLC 

455 Forest Street 
Marlborough WPF 10 10 $45,083.40 

8/23/2023 Washington Place Owner, 
LLC 

845 Washington 
Street Newton MUDC 6 6 $16,005.68 

8/23/2023 Town of Andover 79 Main Street 
Andover Rolling PAC 1 2 $48,518.00 

8/23/2023 Nai Enterprises, Inc. 234 Worcester 
Street Wellesley WPF 3 4 $9,058.04 

8/23/2023 The Residences at the 
Loop, LLP 

83 Pleasant Valley 
Street Methuen MUDC 5 5 $9,844.39 

8/23/2023 Town of Wakefield 0 Quannapowitt 
Parkway Wakefield DCFC 2 2 $100,000.00 

8/23/2023 Town of Norwood 1 Central Street 
Norwood Rolling PAC 2 4 $32,794.04 

8/23/2023 City of Boston 400 Frontage Road 
Boston WPF 3 3 $28,955.40 

8/23/2023 City of Boston 200 Frontage Road 
Boston WPF 3 3 $31,303.80 

8/23/2023 City of Beverly 175 Elliott Street 
Beverly WPF 2 4 $5,098.80 

8/23/2023 Union Medical Developers 
II LLC 

315 Pleasant Street 
Fall River WPF 2 4 $2,973.60 

8/23/2023 Union Medical Developers 
LLC 

203 Plymouth Fall 
River WPF 2 2 $1,350.00 

8/23/2023 Little Leaf Farms LLC 105 Walker Road 
Shirley WPF 1 2 $36,886.26 

8/23/2023 
Brigham and Women's 

Physicians Organization, 
Inc. 

5 Francis Street 
Boston Rolling PAC 5 10 $45,480.00 

8/23/2023 
Brigham and Women's 

Physicians Organization, 
Inc. 

80 Francis Street 
Boston Rolling PAC 2 4 $20,137.60 
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Date 
Disbursed Grantee Charging Station 

Location Program # of 
Stations 

# of 
Ports Amount 

8/23/2023 
Brigham and Women's 

Physicians Organization, 
Inc. 

60 Fenwood Road 
Boston Rolling PAC 8 16 $50,000.00 

8/23/2023 The Massachusetts 
General Hospital 

52 Second Avenue 
Waltham Rolling PAC 1 2 $13,589.18 

8/23/2023 The Massachusetts 
General Hospital 

52 Second Avenue 
Waltham WPF 3 6 $8,115.41 

8/23/2023 The Massachusetts 
General Hospital 

5th Avenue 
Charlestown Rolling PAC 16 32 $46,605.18 

8/23/2023 Town of Dighton 300 Main Street 
Dighton Rolling PAC 1 2 $9,413.81 

8/23/2023 Town Of Groton 94 Lovers Lane 
Groton Rolling PAC 2 2 $10,615.88 

8/23/2023 Town Of Groton 145 Main Street 
Groton Rolling PAC 2 2 $8,864.00 

8/23/2023 Town Of Groton 163 west Main 
Street Groton Rolling PAC 2 2 $10,669.98 

8/23/2023 Town of Wellesley 30 Municipal Way 
Wellesley WPF 1 2 $21,435.60 

8/23/2023 Boston Showcase 
Company 

66 Winchester 
Street Newton 

Highlands 
WPF 1 2 $10,307.99 

8/23/2023 Chacharone Properties 58 Gardner Street 
Worcester WPC 2 4 $9,660.97 

8/23/2023 Town of Fairhaven 5 Arsene Street 
Fairhaven WPC 2 2 $2,241.60 

8/23/2023 City of Westfield 350 Southampton 
Road Westfield Rolling PAC 1 2 $37,688.00 

8/23/2023 City of Westfield 30 W Silver Street 
Westfield Rolling PAC 1 2 $37,347.00 

8/23/2023 City of Westfield 34 Western Avenue 
Westfield Rolling PAC 1 2 $37,597.00 

8/23/2023 City of Westfield 33 Smith Avenue 
Westfield Rolling PAC 1 2 $37,586.00 

8/23/2023 City of Westfield 110 Airport Road 
Westfield Rolling PAC 1 2 $37,842.00 

8/23/2023 City of Westfield 112 Airport Road 
Westfield Rolling PAC 1 2 $37,371.00 

8/23/2023 City of Westfield 16 Union Avenue 
Westfield Rolling PAC 1 2 $41,499.00 

8/23/2023 City of Westfield 10 Arnold Street 
Westfield Rolling PAC 1 2 $42,200.00 

8/23/2023 City of Westfield 29 School Street 
Westfield Rolling PAC 1 2 $42,159.00 

10/31/2023 Center Redevelopment 
Corporation 

25 College Street 
South Hadley Rolling PAC 2 4 $50,000.00 

10/31/2023 City of Melrose 56 W. Foster Street 
Melrose WPF 1 2 $11,493.60 

10/31/2023 Sole Proprietor, Inc. 118 Highland Street 
Worcester Rolling PAC 1 2 $22,121.60 
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Date 
Disbursed Grantee Charging Station 

Location Program # of 
Stations 

# of 
Ports Amount 

10/31/2023 NL Construction Inc. 545 West Street 
Ludlow WPF 1 2 $4,339.80 

10/31/2023 Trustees of Boston 
University 

120 Ashford Street 
Boston WPF 4 4 $8,712.00 

10/31/2023 CC MPZ Main Street LLC 250A Main Street 
Bridgewater MUDC 2 4 $12,468.00 

10/31/2023 CC MPZ Main Street LLC 250B Main Street 
Bridgewater MUDC 3 6 $18,702.00 

10/31/2023 Town of Franklin 40 Hayward Street 
Franklin Rolling PAC 1 2 $15,083.00 

10/31/2023 Town of Franklin 257 Fisher Street 
Franklin Rolling PAC 3 6 $44,970.00 

10/31/2023 Wollaston Lutheran 
Housing, Inc. 

45 Brackett Street 
Quincy MUDC 1 2 $32,313.80 

10/31/2023 Town of Bedford 2 Mudge Way 
Bedford Rolling PAC 1 2 $7,360.00 

10/31/2023 New Horizons at Choate, 
LLC 

23 Warren Avenue 
Woburn WPF 4 4 $42,436.73 

10/31/2023 Umicore Electrical 
Materials USA Inc. 

527 Pleasant Street 
Attleboro WPF 3 6 $40,353.60 

10/31/2023 Olmsted Realty Trust 109 Apremont 
Street Westfield Rolling PAC 1 2 $42,419.20 

10/31/2023 Cambridge West 4 LLC 696 Main Street 
Weymouth WPF 2 2 $14,653.75 

10/31/2023 Pride Convenience 
Holdings LLC 

60 Union Street 
Easthampton Rolling PAC 2 2 $5,000.00 

10/31/2023 City of Worcester 20 Pearl Street 
Worcester Rolling PAC 3 6 $17,762.67 

10/31/2023 City of Worcester 3 Eaton Place 
Worcester Rolling PAC 3 6 $17,762.67 

10/31/2023 City of Worcester 570 Main Street 
Worcester Rolling PAC 3 6 $17,762.66 

10/31/2023 M&M Lodging, LLC 435 Laurel Street 
Lee WPF 2 4 $10,407.60 

10/31/2023 Green Cities IV, L.P. 500 Broadway 
Malden MUDC 3 6 $32,473.32 

10/31/2023 North Shore Community 
College 

300 Broad Street 
Lynn MUDC 2 4 $10,004.64 

10/31/2023 CKG Columbus LLC 566 Columbus 
Avenue Boston MUDC 6 11 $32,881.36 

12/22/2023 USR Parent Inc. 500 Staples Drive 
Framingham WPF 5 10 $14,682.00 

12/22/2023 Town of Bedford 314 Great Road 
Bedford Rolling PAC 2 4 $14,600.00 

12/22/2023 Imperial Towers 
Condominium Association 

280 Boylston Street 
Chestnut Hill MUDC 2 4 $10,368.02 

12/22/2023 Marshall Place 
Condominium Trust 

132 Sewall Avenue 
Brookline MUDC 1 1 $4,640.40 
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Date 
Disbursed Grantee Charging Station 

Location Program # of 
Stations 

# of 
Ports Amount 

12/22/2023 Axcelis Technologies 105 Sam Fonzo 
Drive Beverly WPF 2 4 $34,235.40 

12/22/2023 Axcelis Technologies 108 Cherry Hill Drive 
Beverly WPF 4 8 $50,000.00 

12/22/2023 Town of Norwood 209 Access Road 
Norwood Rolling PAC 2 4 $22,718.40 

12/22/2023 Techcore LLC dba GI TC 
850 Winter Street, LLC 

852 Winter Street 
Waltham WPF 5 10 $15,937.20 

Total 
Disbursed 
7/1/2023 
through 

12/31/2023 

  75 projects 198 340 $1,963,295.46 

Cumulative 
total 

disbursed 
through 

12/31/2023 

  421 projects 1089 2054 $7,890,600.00 

Note: all charging stations in the table above are Level 2 (240-volt) 
 
In accordance with Section 5.3 of the Volkswagen Environmental Mitigation Trust Agreement for State 
Beneficiaries, I attest that the information contained in this report is true and correct and that this 
submission is made under penalty of perjury. 
 
 
 
Signature:       Date:     
MassDEP Commissioner Bonnie Heiple 

1-30-2024


