

North Dakota Department of Environmental Quality-Division of Air Quality
Volkswagen Settlement Program - Semi-Annual Report

Lead Agency	North Dakota Dept. of Environmental Quality
Reporting Period	Jan 2022 - Jun 2022
State's Total Allocation	\$8,125,000

WORKPLAN BUDGET	2019 (Year 1)	2020 (Year 2)	2022 (Year 3)
Total Funds Received from Trust	\$2,553,574.00	\$3,371,104.00	
Total Funds Obligated	\$2,528,779.00	\$3,371,103.00	
Estimated Remaining Balance	\$5,596,221.00	\$2,225,117.00	


Table 1. Rates of Expenditure for Each Eligible Mitigation Action

	Total Funds Obligated	Funds Expended this Reporting Period	Administrative Costs	Total Cumulative Funds Expended
Large Trucks	\$3,549,235.00	\$922,197.50	\$0.00	\$1,776,630.50
Buses	\$1,029,442.00	\$82,374.00	\$0.00	\$860,838.00
Freight Switchers	\$0.00	\$0.00	\$0.00	\$0.00
Medium Trucks	\$127,250.00	\$62,000.00	\$0.00	\$117,861.00
Airport Equipment	\$0.00	\$0.00	\$0.00	\$0.00
Forklifts	\$0.00	\$0.00	\$0.00	\$0.00
EV Charging Equipment	\$1,193,955.00	\$108,449.57	\$0.00	\$1,128,254.93
TOTALS	\$5,899,882.00	\$1,175,021.07	\$0.00	\$3,883,584.43

Table 2. Project Narrative Summaries

Eligible Mitigation Action	Project Status
1. Class 8 Local Freight Trucks and Port Drayage Trucks (Large Trucks)	During the first year of North Dakota's VW Settlement Program (Year 1), awards were issued to two entities for the replacement of a total of four large trucks. During this reporting period, no projects were completed. No issues are anticipated, and the remaining Year 1 project is expected to be completed in future reporting periods. During the second year (Year 2), awards were issued to five entities for the replacement of a total of nine large trucks. During this reporting period, one Year 2 project was completed and one partial project was completed for a total of two large trucks. No issues are anticipated, and the remaining projects are expected to be completed in future reporting periods. North Dakota's Year 3 application was released during this reporting period. The application review and award contracting processes are nearing completion.
2. Class 4-8 School Bus, Shuttle Bus, or Transit Buses (Eligible Buses)	During the first year of North Dakota's VW Settlement Program (Year 1), awards were issued to nine schools for the replacement of nine total school buses. All of the Year 1 school bus projects have been completed. During the second year (Year 2), awards were issued to fourteen schools for the replacement of fifteen eligible buses. During this reporting period, two projects were completed and two school buses were replaced. No issues are anticipated, and the remaining Year 2 projects are expected to be completed in future reporting periods. North Dakota's Year 3 application was released during this reporting period. The application review and award contracting processes are nearing completion.
3. Freight Switchers	No applications for this eligible mitigation action have been received.
4. Ferries/Tugs	North Dakota is currently not accepting applications for this eligible mitigation action.
5. Ocean Going Vessels Shorepower	North Dakota is currently not accepting applications for this eligible mitigation action.
6. Class 4-7 Local Freight Trucks (Medium Trucks)	During the first year of North Dakota's VW Settlement Program (Year 1), one award was issued to a city for the replacement of one medium truck. During a previous reporting period, the Year 1 project was completed and one medium truck was replaced. During the second year of North Dakota's program (Year 2), one award was issued to a county for the replacement of one medium truck. During this reporting period, the Year 2 project was completed and one medium truck was replaced. Dakota's Year 3 application was released during this reporting period. The application review and award contracting processes are nearing completion.
7. Airport Ground Support Equipment	No applications for this eligible mitigation action have been received.
8. Forklifts and Port Cargo Handling Equipment	No applications for this eligible mitigation action have been received.
9. Light Duty Zero Emission Vehicle Supply Equipment	During the first year of North Dakota's VW Settlement Program (Year 1), awards were issued to ten entities for the installation of seventeen electric vehicle charging sites. During this reporting period, one project was completed and one charging site was installed. The one remaining Year 1 project is currently under construction, and no issues are anticipated with the project. It is expected to be completed in future reporting periods. Near the maximum allowable of 15% of North Dakota's total allocation was awarded in this eligible mitigation action category during Year 1 of the state's VW program, therefore, an application for this category was not made available in Year 2 or Year 3.

This information is true and correct and the submission is made under the penalty of perjury.


 North Dakota Department of Environmental Quality Authorized Signatory
 Keith Hinnenkamp

7-26-22
 Date